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BERKSHIRE LOCAL TRANSPORT BODY (BLTB) 
 
REPORT TO:  BLTB     DATE: 20 November 2014 
 
CONTACT OFFICER:   Nick Carter, Chief Executive West Berkshire Council,  
 

PART I  
 

Financial Approval for 2.10 Slough: A332 Improvements 
 

Purpose of Report 
 
1. To consider giving financial approval to scheme 2.10 Slough: A332 

Improvements. 
 
2. This is a scheme to enhance the northern section of the A332 Windsor Road in 

Slough to increase traffic capacity and provide better facilities for buses, 
pedestrians and cyclists.  

 
Recommendation 

 
3. You are recommended to give scheme 2.10 Slough: A332 Improvements full 

financial approval in the sum of £2,700,000 over two years (2015/16 and 
2016/17) with the terms of the funding agreement set out at paragraph 10 step 
5 below. 
  

Other Implications 
 

Financial 
 
4. 2.10 Slough: A332 Improvements is one of the named schemes that received 

approval for spending in 2015/16 and indicative approval for spending in 
2016/17 in the Thames Valley Berkshire Local Growth Deali announced on 7 
July 2014. This was despite the original bid being for a 2015/16 start. The 
scheme promoter has continued to develop the scheme, and an opportunity has 
arisen to advance the start date following the rescheduling of another scheme 
in the programme. 
 

5. There is a report elsewhere on the LTB agenda supporting an LEP request for 
government permission to swap the funding status with a scheme identified for 
funding from the “pre-allocated Local Transport Body” pot in 2015/16. 

 
6. This report recommends that Slough Borough Council be authorised to draw 

down the capital sum, £2,700,000 from the “pre-allocated Local Transport Body 
Funding”. 
 

7. The funding agreement set out at paragraph 10 step 5 sets out the roles and 
responsibilities, reporting and auditing arrangements, timing and triggers for 
payments, contributions from other funders, consequences of delay, 
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consequences of failure, claw back, and evaluation requirements at one and 
five years on. 

 
Risk Management 
 
8. The risk management arrangements already put in place by the Local Transport 

Body are as follows: 

• The Assurance Frameworkii has been drafted following DfT guidance 
and has been approved by the DfT for use in allocating capital funds 
for transport schemes 

• White Young Green (WYG) have been appointed as Independent 
Assessors and have provided a full written report (see Appendix 1) on 
the full business case for the scheme 

• The funding agreement set out at paragraph 10, step 5 makes clear 
that the financial risk associated with implementation of the scheme 
rests with the scheme promoter. 

 
Human Rights Act and Other Legal Implications 
 
9. The scheme promoter is a local authority and they have to act within the law. 

Slough Borough Council will provide legal support for the BLTB, should any 
questions arise. 

 
Supporting Information 
 
10. The table below sets out the details of this scheme’s compliance with steps1-5 of 

paragraph 14 of the full Assurance Frameworkiii.  
 
Assurance 

Framework Check 
list 

2.10 Slough: A332 Improvements 

The A332 provides a strategic cross-boundary link between Slough, Windsor 
and Bracknell and is the southern gateway to Slough town centre. It also 
connects with Uxbridge (via the A412 Albert Street) and with Wexham Park 
Hospital and South Buckinghamshire (via the B415 Stoke Road). 
 
Improving conditions for movement along the A332 would support the 
TVBLEP aims of investing in infrastructure that would help regeneration of 
Slough town centre and help enhance cross-boundary connectivity with 
Windsor, Bracknell, Uxbridge and Buckinghamshire. 
 
In 2013, the scheme, the split into a northern and a southern section, was 
assessed in accordance with paragraphs 11 and 12 of the Assurance 
Framework. The northern section was given 20.5 points and ranked 17

th
 of the 

28 schemes originally submitted and 15
th
 equal of the schemes finally 

considered by the BLTB.  

Factor 
Raw 
score 

Weighting 
Weighted 
score 

Maximum strategic Impact 2 2 4 

Economic Impact 3 2 6 

VFM 1 1.5 1.5 

Ease of Deliverability 2 1.5 3 

Matched Funding 2 1 2 

Step 1: Development 
of Scheme proposal; 
initial sifting, scoring 
and prioritisation 
leading to award of 
Programme Entry 
Status. (See 
paragraphs 11-13) 

Environmental 2 1 2 
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Assurance 
Framework Check 

list 
2.10 Slough: A332 Improvements 

Social 2 1 2 

Total 20.5 

 
The southern section was given 19.5 points and ranked equal 20

th
 of the 28 

schemes originally submitted and equal 17
th
 of the schemes finally considered 

by the BLTB. 
 

Factor 
Raw 
score 

Weighting 
Weighted 
score 

Maximum strategic Impact 2 2 4 

Economic Impact 2 2 4 

VFM 1 1.5 1.5 

Ease of Deliverability 2 1.5 3 

Matched Funding 3 1 3 

Environmental 2 1 2 

Social 2 1 2 

Total 19.5 

 
The scheme, with northern and southern sections combined, was 
subsequently considered again for inclusion in the Strategic Economic Plan. A 
similar assessment process was used and the scheme was given 25 points 
and ranked 16

th
 of 37 schemes originally submitted and 9

th
 of the schemes 

that were included in the SEP. The combined northern and southern scheme 
was included in the SEP.  

Factor 
Raw 
score 

Weighting 
Weighted 
score 

Strategy 3 1.5 4.5 

Deliverability 3 2 6 

Economic Impact 2 4 8 

TVB area coverage 3 1.5 4.5 

Environment 2 0.5 1 

Social 2 0.5 1 

Total 25 

Step 2: Programme 
Entry: evolution of 
the scheme from 
outline proposal to 
full business case, 
external view on the 
business case, and 
independent 
assessment (See 
paragraphs 15 and 
16) 

 
Following the announcement of the Local Growth Deal on 7 July 2014, the 
scheme was given Programme Entry Status at the BLTB meeting on 24 July 
2014

iv
.  

 
The outline of the scheme has been publicly available TVB LEP website 
(southern section)

v
 and TVB LEP website (northern section)

vi
 since July 2013.  

 
A description of the combined scheme has been available in the SEP 
Implementation Plan Annexe

vii
 (scheme 2.10 page 70) in draft since 

December 2013 and in the final version since March 2014. 
 
The Slough Borough Council website

viii
  holds the latest details of the full 

business case, including the VfM statement certified by the senior responsible 
officer. 
 

The report of the Independent Assessor is attached at Appendix 1. The 
Independent Assessor was asked to report as follows: 
o Completeness – has the promoter prepared a complete Full 

Business Case submission, when judged against the prevailing 
advice from the DfT 

o Accuracy – has the promoter performed the relevant calculations 
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Assurance 
Framework Check 

list 
2.10 Slough: A332 Improvements 

and assessments accurately and without error 
o Relevance – has the Full Business Case considered all relevant 

matters, including use of appropriate forecasting models and 
planning assumptions, and has it included any irrelevant 
considerations such unduly-optimistic assumptions or out of date 
modelling data 

o Value for Money – does the scheme promoter’s Value for Money 
assessment comply with the prevailing DfT guidance 

o Evaluation arrangements – has the scheme promoter made 
provision for appropriate post-implementation evaluation of the 
scheme. 

o Remedies – where the independent assessment reveals a gap 
between the FBC supplied and the standard anticipated by the DfT 
guidance, then the advice for the LTB should include 
recommendations for remedial actions required – e.g., collection of 
further data, sensitivity tests on particular assumptions etc. 

Step 3: Conditional 
Approval 

The Independent Assessor has recommended that in this case a Full Approval 
is appropriate.  

Step 4: 
Recommendation of 
Financial Approval 

- High Value for 
Money 

- Support of the 
Independent 
assessor 

The scheme has a Benefit- Cost Ratio (BCR) of 2.025.  
 
DfT has set a threshold of 2.00 and schemes with BCRs above this can 
described as having High Value for Money. 
 
As noted above the scheme has the full support of the Independent assessor. 
 
The recommendation is that the scheme receives Full Approval. 

Step 5: Formal 
Agreement  

- roles  
- responsibilities  
- reporting  
- auditing  
- timing and triggers 

for payments,  

- contributions from 
other funders,  

- consequences of 
delay,  

- consequences of 
failure,  

- claw back,  
- evaluation one and 

five years on 

Roles: The BLTB is a part funder of the scheme. Slough Borough Council is 
the scheme promoter, and is the relevant highway and planning authority. 
 
Responsibilities: The BLTB is responsible for allocating the capital finance in 
accordance with the Assurance Framework. Slough Borough Council is 
responsible for all aspects of the design, procurement, construction and 
implementation of the scheme, including its responsibilities as highway and 
planning authority, and any other statutory duties. 
 
Reporting: In addition to any reporting requirements within Slough Borough 
Council, the scheme promoter will also make summary reports on progress to 
each meeting of the BLTB until the scheme reached practical completion. In 
particular, Slough Borough Council must report on any reduction in the size, 
scope or specification of the scheme; and on any substantial savings against 
the scheme budget whether achieved by such changes to the size, scope or 
specification of the scheme, or through procurement, or through the efficient 
implementation of the scheme.  
 
Auditing: If and when the DfT or Slough Borough Council (acting as 
accountable body for the BLTB) requests access to financial or other records 
for the purposes of an audit of the accounts, Slough Borough Council will 
cooperate fully.  
 
Timing and Triggers for payments: Slough Borough Council will submit an 
annual invoice for each financial year to together with a certificate of work 
completed. Slough Borough Council (acting as accountable body for the 
BLTB) will satisfy itself of the correctness of the certificate before paying the 
invoice. 
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Assurance 
Framework Check 

list 
2.10 Slough: A332 Improvements 

Contributions from Other Funders: Slough Borough capital programme will 
contribute £2,050,000 over two years (2015/16-2016/17); in addition there will 
be £250,000 of s.106 contributions secured by Slough Borough Council over 
two years (2015/16-2016/17). 
 
Consequences of Delay: In the event that the scheme experiences minor 
delays to its programme (no more than 10 weeks), Slough Borough Council 
will report these delays and the reasons for them, and the proposed remedial 
action to the next available meeting of the BLTB. In the event that the scheme 
experiences major delays to its programme (11 weeks or longer) Slough 
Borough Council will be required to seek permission from BLTB to reschedule 
any payments that are due, or may be delayed in falling due because of the 
delay to the programme. 
 
Consequences of Failure: As soon as it becomes apparent to Slough Borough 
Council that it will not be possible to deliver the scheme at all, written notice 
shall be given to Slough Borough Council (acting as accountable body for the 
BLTB). No further monies shall be paid to Slough Borough Council after this 
point. In addition, consideration will be given to recovering any monies paid to 
Slough Borough Council in respect of this scheme. 
 
Claw back: If the overall scheme achieves savings against budget, these 
savings will be shared by the BLTB and the other funders noted above in 
proportion to the amounts committed to the original budget. Slough Borough 
Council (acting as accountable body for the BLTB) reserves the right to claw 
back any such savings amounts, and any repayments due as a consequence 
of scheme failure. 
 
Evaluation One and Five years on: Slough Borough Council will work with 
WYG to produce scheme evaluations One and Five years after practical 
completion. 

 
Conclusion 
 
11. This is a well-planned scheme that will improve the capacity, speed and reliability 

of the road transport network in Slough. 
 
Background Papers 
12. The LTB  and SEP scoring exercise papers are available on request 
                                                           
i
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/327587/35_Thames_Valley

_Berkshire_Growth_Deal.pdf  

ii
http://thamesvalleyberkshire.co.uk/Portals/0/FileStore/StrategicInfrastructure/StrategicInfrastructure/BLTB/

Assurance%20Framework%20for%20Berkshire%20Local%20Transport%20Body%2014%20November%202013.

pdf   

iii
http://thamesvalleyberkshire.co.uk/Portals/0/FileStore/StrategicInfrastructure/StrategicInfrastructure/BLTB/

Assurance%20Framework%20for%20Berkshire%20Local%20Transport%20Body%2014%20November%202013.

pdf   

iv
http://www.slough.gov.uk/moderngov/ieListDocuments.aspx?CId=601&MId=5148&Ver=4  

v
http://thamesvalleyberkshire.co.uk/Portals/0/FileStore/StrategicInfrastructure/StrategicInfrastructure/BLTB/

Slough-5-A332-South-corridor.pdf  
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vi
http://thamesvalleyberkshire.co.uk/Portals/0/FileStore/StrategicInfrastructure/StrategicInfrastructure/BLTB/

Slough-4-A332-North-corridor.pdf  

 
vii

http://thamesvalleyberkshire.co.uk/Portals/0/FileStore/StrategicEconomicPlan/TVB%20SEP%20-

%20Annexes%20to%20Implementation%20Plan.pdf   

viii
http://www.slough.gov.uk/parking-travel-and-roads/plans-for-the-future.aspx  


