
03/12/2019

Key

Working Days Weeks Projects

Stage 0 Initial Scoping 20 days 4 weeks 18

Stage 1 Site Assessment 25 Days 5 Weeks 33

Stage 2 Design & Dialogue 30 Days 6 Weeks 8

Stage 3 Planning & Consultation 80 Days 16 Weeks 20

Stage 4 Commissioning 120 Days 24 Weeks 5

Stage 5 Construction 425 Days 85 Weeks 7

Stage 6 Handover 20 Days 4 Weeks 5

720 Days 144 Weeks Total 96

Affordable Housing

Rag Rating 

Current Status Street Our Ref Development Category
Estimated 

Number of units

Estimated 

Completion Date

Weeks to 

Completion

   Site Assessment 1-13 Hawthorne Crescent (Garage Site) HDC035 Affordable Housing TBC May-22 127

   Site Assessment 30-33 Hawthorne Crescent (Garage Site) HDC041 Affordable Housing TBC May-22 127

Total TBC

Rag Rating 

Current Status Street Our Ref Development Category
Estimated 

Number of units

Estimated 

Completion Date

Weeks to 

Completion

   Construction Wentworth Avenue (Troy Gardens) HDC087 Affordable Housing 12 Apr-20 18

Planning & Consultation Hawkshill Road & 155 to 174 Monksfield Way HDC013 Specialist 2 Dec-21 105

Planning & Consultation Pemberton Road (Site 1) HDC018 Affordable Housing 2 Dec-21 105

Site Assessment Fairview Road HDC031 Affordable Housing 1 May-22 127

Site Assessment Goodwin Road HDC033 Affordable Housing 1 May-22 127

Site Assessment Long Furlong Drive HDC036 Affordable Housing 2 May-22 127

Site Assessment Long Readings Lane HDC037 Affordable Housing 1 May-22 127

Site Assessment Lower Lees Road HDC038 Affordable Housing 1 May-22 127

Site Assessment Pemberton Road HDC044 Affordable Housing 2 May-22 127

Site Assessment Rokesby Road (Site 1) HDC078 Affordable Housing TBC Jun-22 131

Site Assessment Garrard Road HDC052 Affordable Housing TBC Jun-22 131

Site Assessment Garrard Road HDC053 Affordable Housing TBC Jun-22 131

Site Assessment Northborough Road (Site 1) HDC074 Affordable Housing TBC Jun-22 131

Site Assessment Northborough Road (Site 2) HDC075 Affordable Housing TBC Jun-22 131

Site Assessment Pemberton Road (Site 2) HDC077 Affordable Housing TBC Jun-22 131

Site Assessment Rokesby Road (Site 2) HDC079 Affordable Housing TBC Jun-22 131

Site Assessment Odencroft Road HDC076 Affordable Housing TBC Jun-22 131

Total 24

Rag Rating 

Current Status Street Our Ref Development Category
Estimated 

Number of units

Estimated 

Completion Date

Weeks to 

Completion

   Construction Alpha Street South HDC086
Affordable Housing

14 Apr-21 70

Site Assessment Kenilworth Close HDC060
Affordable Housing

tbc Jun-22 131

Total 14

Appendix 1 Housing Development Programme 03.12.2019

Stage Estimated Overview of Stage Total Number at Each Stage

Units

Britwell & Northborough

Baylis & Stoke 

Central

SBC Pre-Application submission or full Planning Application & Building Control 272

Detailed Design; Approval to Proceed; Procurement of Contractor (OJEU / Non OJEU); 263

Handover to Contractor; Construction of Scheme 50

Identification and Initial Scoping of Potential Development Site 0

Identifying the Best Use for the Site; Financial Evaluation 17

Detailed Plans; Preparation for Planning Application; Pre-Application if Required 28

Formal Handback of Completed Scheme by Contractor (Phased in Larger Schemes ) 20

650

General Housing Need © 451 units

Specialist Specialist provision for Adult Social Care Services, Young Persons, Moving On, Key Workers Adult Social Care – © 145 units

Young People – © 54 units

Comments

Meeting with planners to be held prior to Christmas

3 proposals received from architect which are being appraised 

3 proposals received from architect which are being appraised 

3 proposals received from architect which are being appraised 

3 proposals received from architect which are being appraised 

With architect waiting for proposals

With architect waiting for proposals

Comments

Onsite since January 2019 progressing well

Proposals received from architect, options being appraised

Sent to architect awaiting proposals

Sent to architect awaiting proposals

Sent to architect awaiting proposals

Sent to architect awaiting proposals

Sent to architect awaiting proposals

3 proposals received from architect which are being appraised 

3 proposals received from architect which are being appraised 

Sent to architect awaiting proposals

Sent to architect awaiting proposals

Sent to architect awaiting proposals

Comments

Not part of HRA phase 4. JEH to purchase these s106 homes, development

managed by SUR (SA). 

Sent to architect awaiting proposals



03/12/2019

Rag Rating 

Current Status Street Our ref Development Category
Estimated 

Number of units

Estimated 

Completion Date

Weeks to 

Completion

   Construction Turton Way (Site 1) HDC088

Affordable Housing

4

May-20

22

Commissioning Chalvey Extra Care Housing HDC001 Specialist 60 Apr-21 70

Commissioning Tower & Ashborne HDC003

Affordable Housing

193 Apr-21 70

Design & Dialogue Stour Close HDC040 Affordable Housing 3 May-22 127

Site Assessment Church Street HDC049 Affordable Housing TBC Jun-22 131

Site Assessment Darvills Lane HDC050 Affordable Housing TBC Jun-22 131

Initial Scoping Turton Way (Site 2) HDC084 Affordable Housing TBC Jun-22 131

Total 260

Rag Rating 

Current Status Street Our Ref Development Category
Estimated 

Number of units

Estimated 

Completion Date

Weeks to 

Completion

Moreton Way HDC099 Affordable Housing 4 Jun-19 n/a

Brook Path HDC097 Affordable Housing 3 Aug-19 n/a

   Construction Bowyer Drive HDC090
Affordable Housing

3
Jan-20

5

Design & Dialogue Kennedy House HDC061 Affordable Housing TBC Jun-22 131

Design & Dialogue Maria Cowland Hall HDC067 Affordable Housing 9 Jun-22 131

Design & Dialogue 546 Bath Road HDC026 Affordable Housing 2 Apr-22 122

Site Assessment Mercian Way HDC071 To be categorised TBC Jun-22 131

Total 21

Rag Rating 

Current Status Street Our Ref Development Category
Estimated 

Number of units

Estimated 

Completion Date

Weeks to 

Completion

Planning & Consultation
Weekes Drive HDC016

Affordable Housing
114

Dec-21
105

Planning & Consultation Keel Drive HDC014 Specialist 1 Dec-21 105

Site Assessment 150-160 Bath Road HDC046 To be categorised TBC Jun-22 131

Total 115

Rag Rating 

Current Status Street Our Ref Development Category
Estimated 

Number of units

Estimated 

Completion Date

Weeks to 

Completion

Initial Scoping Layburn Crescent (Site 1) HDC062 To be categorised TBC Jun-22 131

Initial Scoping Layburn Crescent (Site 2) HDC063 To be categorised TBC Jun-22 131

Total TBC

Handover 

Handover 

Colnbrook & Poyle

Cippenham Meadows

Chalvey

Cippenham Green

Currently in statutory standstill period

 Osborne have been instructed to erect hoarding. documents and statements 

have been prepared with solicitors for legal proceedings to remove phonemast. 

3 proposals received from architect which are being appraised 

Architect and structural designs under assessment 

Hold for the future as not currently viable 

Comments

Delays due to resident protest/ legal action. New road layout implemented in Jun 

19 to allow 12 on-street car park space. Onsite since May 19 and progressing 

well. Dealing with recent party wall issue to adjoining site landlord

3 proposals received from architect which are being appraised 

Site assemble required of adjoining land to enable development 

Awaiting 3 quotes for surveys

2 proposals received from architect which are being appraised 

Site details being prepared for appraisal

Comments

Complete

Complete

Onsite since January 2019 progressing well. On-going resident complaint being 

managed. Road resurfacing due early Dec’19.

Site details being prepared for appraisal

Site details being prepared for appraisal

Comments

Revised plans agreed, being prepared for pre-app no.2 to be submitted 

09/12/2019

Meeting with planners to be held prior to Christmas

Recommend for tender

Comments



03/12/2019

Rag Rating 

Current Status Street Our Ref Development Category
Estimated 

Number of units

Estimated 

Completion Date

Weeks to 

Completion

Planning & Consultation Borderside HDC006 Specialist 1 Dec-21 105

Planning & Consultation Borderside HDC007 Specialist 2 Dec-21 105

Site Assessment Kendal Close (Grasmere Avenue Garages 1-10) HDC059 Affordable Housing TBC Jun-22 131

Initial Scoping Elliman Avenue HDC051 To be categorised TBC Jun-22 131

Initial Scoping Shackleton Road HDC080 To be categorised TBC Jun-22 131

Total 3

Rag Rating 

Current Status Street Our Ref Development Category
Estimated 

Number of units

Estimated 

Completion Date

Weeks to 

Completion

Construction Belfast Avenue HDC092

Affordable Housing

12

Aug-20

35

Construction Warwick Avenue HDC004
Affordable Housing

1 Nov-19 1

Planning & Consultation Greenside HDC017 Affordable Housing 2 Dec-21 105

Initial Scoping Southcroft HDC081 To be categorised TBC Jun-22 131

Total 15

Rag Rating 

Current Status Street Our Ref Development Category
Estimated 

Number of units

Estimated 

Completion Date

Weeks to 

Completion

   Construction Cheviot Road (off Grampian Way) HDC091
Affordable Housing

3
Aug-20

35

Commissioning Quantock Close HDC002 Affordable Housing 8 Apr-21 70

Planning & Consultation

Garrick House HDC011 Specialist 60

Dec-21

105

Initial Scoping Grampian Way (Site 1) HDC055 To be categorised TBC Jun-22 131

Initial Scoping Grampian Way (Site 2) HDC056 To be categorised TBC Jun-22 131

Initial Scoping Grampian Way (Site 3) HDC057 To be categorised TBC Jun-22 131

Initial Scoping Grampian Way (Site 4) HDC058 To be categorised TBC Jun-22 131

Initial Scoping Mendip Close HDC070 To be categorised TBC Jun-22 131

Total 71

Rag Rating 

Current Status Street Our Ref Development Category
Estimated 

Number of units

Estimated 

Completion Date

Weeks to 

Completion

   Construction Newport Road (Site 1) HDC089

Affordable Housing

2

Jan-20

7

Site Assessment Lynch Hill Lane HDC065 Affordable Housing TBC Jun-22 131

Site Assessment Marescroft Road HDC066 Affordable Housing TBC Jun-22 131

Site Assessment Newport Road (Site 2) HDC073 Affordable Housing TBC Jun-22 131

Initial Scoping Wordsworth Road HDC085 To be categorised TBC Jun-22 131

Total 2

Elliman

Farnham 

Foxborough

Haymill & Lynch Hill 

Comments

Planning meeting to be held prior to Christmas 

Planning meeting to be held prior to Christmas 

CPO refurbished by Osborne to be purchased by JEH. Pending HPS to review. 

Planning pre-app submitted, awaiting meeting date

Site details being prepared for appraisal

Comments

Onsite since Aug 2019 following delays due to relocation of protected slow-

worms. 

Site details being prepared for appraisal

Site details being prepared for appraisal

Sent to architect awaiting proposals

Comments

Delays due to Sos consent to transfer Education site to HRA. Started onsite Sept 

2019- tree remediation works and large amount of asbestos contamination 

removal being undertaken (above contingency allowances)

Site details being prepared for appraisal

Site details being prepared for appraisal

Comments

Onsite since Jan 2019 progressing well. Due for completion 2nd week in Jan’20 

(delayed due to Christmas period and trailing snagging/ handover process with 

SBC)

Sent to architect awaiting proposals

Draft expressions of interest received from solicitors

Cabinet approval to proceed working with ASC and HPS to consult with residents. 

Key risk area is that the site is non compliant and requires tenants to be vacated 

due to H&S Regulatory Standards. 

Site details being prepared for appraisal

Site details being prepared for appraisal

Site details being prepared for appraisal

Sent to architect awaiting proposals

Sent to architect awaiting proposals

Site details being prepared for appraisal



03/12/2019

Rag Rating 

Current Status Street Our Ref Development Category
Estimated 

Number of units

Estimated 

Completion Date

Weeks to 

Completion

Denbigh Close HDC098 Affordable Housing 6 Jul-19 n/a

Trelawney Avenue (Site 1) HDC100 Affordable Housing 3 Jun-19 n/a

Planning & Consultation
Paget Road HDC008 Specialist 2

Dec-21
105

Planning & Consultation
Stile Road HDC009 Specialist 1

Dec-21
105

Planning & Consultation
Trelawney Avenue (Site 2) HDC019

Affordable Housing
3

Dec-21
105

Planning & Consultation
High Street Langley - Poplar House HDC020 Specialist 8

Dec-21
105

Planning & Consultation
Langley Police Station HDC021 Specialist 19

Dec-21
105

Planning & Consultation
Hampden Road HDC023 Specialist 6

Dec-21
105

Planning & Consultation Broom House. Churchill Road HDC024 Specialist 4 Dec-21 105

Planning & Consultation
Churchill Road HDC025 Specialist 2

Dec-21
105

Site Assessment Fox Road HDC032 Affordable Housing  TBC May-22 127

Site Assessment Gosling Road (Site 1) HDC034 Affordable Housing TBC May-22 127

Site Assessment Randall Close HDC039 Affordable Housing 4 May-22 127

Site Assessment Swabey Road (Site 1) HDC042 Affordable Housing 1 May-22 127

Site Assessment Trelawney Avenue (Site 3) HDC043
Affordable Housing

4
May-22

127

Site Assessment Blandford Close HDC045 Affordable Housing TBC May-22 127

Initial Scoping Meadow Road (Site 1) HDC068 To be categorised TBC Jun-22 131

Initial Scoping Meadow Road (Site 2) HDC069 To be categorised TBC Jun-22 131

Initial Scoping Gosling Road (Site 2) HDC054 To be categorised TBC Jun-22 131

Initial Scoping Swabey Road (Site 2) HDC082 To be categorised TBC Jun-22 131

Total 63

Rag Rating 

Current Status Street Our Ref Development Category
Estimated 

Number of units

Estimated 

Completion Date

Weeks to 

Completion

Planning & Consultation Minster Way (Site 1) HDC015 Affordable Housing 12 Dec-21 105

Planning & Consultation

Maryside HDC022 Specialist 15

Dec-21

105

Site Assessment Minster Way (Site 2) HDC072 Affordable Housing TBC Jun-22 131

Site Assessment London Road HDC064 Affordable Housing TBC Jun-22 131

Total 27

Rag Rating 

Current Status Street Our Ref Development Category
Estimated 

Number of units

Estimated 

Completion Date

Weeks to 

Completion

Design & Dialogue Chichester Court HDC027 Affordable Housing 3 May-22 127

Total 3

Handover 

Handover 

Langley Kedermister

Langley St Mary's

Upton

Wexham Lea

Complete

Pre-app meeting held on 21/11/2019, positive feedback received, minor 

amendments to be made to plans

Meeting held with planners on 21/11/2019 positive feedback received, minor 

amendments to be made to plans

Constraints plan has been produced. Awaiting proposals from Architect 

Meeting held with planners on 21/11/2019, positive feedback received, minor 

amendments to be made to plans.

Comments

Complete

Discussing with local architects

Discussing with local architects

Discussing with local architects

Pre-app meeting with planners , positive feedback received, minor amendments 

to be made to plans 

Discussing with local architects

Majors meeting was delayed until 27/11/2019, currently awaiting feedback from 

the meeting

Pre-App meeting 21/11/19. No major issues identifed. Proceeding to full planning 

Draft expression of interest received from solicitors

Feedback received from planners, plans being reviewed

Discussing with local architects

Meeting to be held with planners prior to Christmas 

Concerns raised regarding the designs of the scheme and its relationship and 

proximity to other buildings, quality of communal gardens, location of the upper 

storey window and roof design. Designs to be amended

Sent to architect awaiting proposals

Sent to architect awaiting proposals

Comments

Site details being prepared for appraisal

Site details being prepared for appraisal

Site details being prepared for appraisal

Site details being prepared for appraisal

Comments

2 options received which are being appraised



03/12/2019

Rag Rating 

Current Status Street Our Ref Development Category
Estimated 

Number of units

Estimated 

Completion Date

Weeks to 

Completion

Marlow Mews HDC096 Affordable Housing 4 Jul-19 n/a

Commissioning Dawes Moor Close (Site 3) HDC005 Affordable Housing 1 Apr-21 70

Planning & Consultation The Cherries HDC010 Specialist 2 Dec-21 105

Planning & Consultation Rochfords  Gardens HDC012 Specialist 14 Dec-21 105

Design & Dialogue Coftards HDC028 Affordable Housing 6 May-22 127

Design & Dialogue Dawes Moor Close (Site 1) HDC029 Affordable Housing 3 May-22 127

Design & Dialogue Dawes Moor Close (Site 2) HDC030 Affordable Housing 2 May-22 127

Initial Scoping The Normans HDC083 To be categorised TBC Jun-22 131

Initial Scoping Carlton Road HDC048 To be categorised TBC Jun-22 131

Total 32

Handover 

Site details being prepared for appraisal

Pre-app submitted, awaiting meeting date

3 options received from architect which are being appraised

3 options received from architect which are being appraised

3 options received from architect which are being appraised

Site details being prepared for appraisal

Comments

Complete. 
Awaiting details from architect

Pre-app submitted, awaiting meeting date


