
 

 

Berkshire Local Transport Body – Meeting held on Thursday, 13th July, 2023. 
 

Present:-  Councillor Bedi  Slough Borough Council 
Councillor Brock  Reading Borough Council 
Councillor Fishwick  Wokingham Borough Council 
Councillor Gaines  West Berkshire Council 
Councillor Gillbe  Bracknell Forest Council 
Stuart Atkinson  Berkshire LEP 
Laura Fitzgerald  Berkshire LEP 

  
Also present:- Andrew Vallance (RBWM, LEP accountable body) 
  
Apologies for Absence:- Councillor Hill and Nigel Nawacki 

 
 

PART 1 
 

1. Declarations of Interest  
 
No interests were declared. 
 

2. Introduction to Berkshire Local Transport Body - Its Role and Purpose  
 
The Vice Chair for 2022/23, Laura Fitzgerald, introduced a paper that 
summarised the role and purpose of Berkshire Local Enterprise Partnership 
and Berkshire Local Transport Body (BLTB). 
  
BLTB had been formally established in 2013 in response to a request from the 
Department for Transport (DfT) to oversee funding for major transport 
schemes devolved to LTBs from April 2015.  It was a partnership between the 
LEP and the six local authorities in Berkshire.  It operated in accordance with 
guidance from DfT as set out in the BLTB Assurance Framework which was 
kept under regular review. 
  
The role of BLTB in managing the programme of transport schemes funding 
through the Local Growth Fund, Business Rates Retention Pilot Capital Funds 
and Getting Building Fund was summarised and it was noted that the 
Government had changed policy direction in recent years with a move to 
centrally held funding for future infrastructure schemes and devolution of 
funds directly to local authorities through national competitions such as the 
Levelling Up Fund. 
 
Other roles included advocacy and engagement with bodies such as 
Transport for the South East to help shape and influence transport strategy 
and remain important and the value of the BLTB going forward will be to 
present a pan-Berkshire view on strategic transport issues.  The capital 
schemes in the programme overseen by BLTB were due to be completed by 
March 2024.  The future role of BTLB would continue to evolve. 
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BLTB had been chaired by Councillor Tony Page from Reading Borough 
Council since 2013.  Councillor Page had recently become the Mayor of 
Reading and had therefore stepped down as a member of BLTB.  The LEP 
had arranged for a gift to be presented to Councillor Page for the significant 
contribution he had made over the past ten years and BLTB agreed a vote of 
thanks for his service. 
  
Resolved –   That the introduction to BLTB and a vote of thanks to Councillor 

Page be noted. 
 

3. Election of Chair for 2023/24  
 
Nominations were invited for the Chair of BLTB for the forthcoming municipal 
year.  The Founding Document stated that a Local Authority Member should 
chair BLTB. 
  
Councillor Brock was proposed by Councillor Fishwick and seconded by 
Councillor Gillbe. 
  
There being no other nominations, Councillor Brock was elected as Chair for 
the next year. 
  
Resolved –   That Councillor Brock be elected as Chair of BLTB for the 

2023/24 municipal year. 
  

(Councillor Brock in the Chair for the remainder of the meeting) 
 

4. Election of Vice Chair for 2023/24  
 
Nominations were invited for the Vice-Chair of BLTB for the forthcoming 
municipal year.  It was confirmed that the Founding Document of the BLTB 
required that the Vice-Chair be from the Local Enterprise Partnership 
members. 
  
Laura Fitzgerald was proposed by Nigel Nawacki in absentia, and seconded 
by Stuart Atkinson. 
  
There being no other nominations, Laura Fitzgerald was elected as Vice-Chair 
for the next year. 
  
Resolved –   That Laura Fitzgerald be elected as Vice-Chair of BLTB for the 

2023/24 municipal year. 
 

5. Minutes of the Meeting held on 9th March 2023  
 
Resolved –   That the minutes of the meeting held on 9th March 2023 be 

approved as a correct record. 
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6. Thames Valley Berkshire Capital Programme Update  
 
Berkshire LEPs Head of the Programme Management, Susan Jones, 
introduced a report that set out the progress of transport projects funded 
through the various LEP capital infrastructure programmes.  BLTB reviewed 
progress on each of the uncompleted schemes. 
  

       2.01 Newbury: King’s Road Link Road – the scheme was now on track 
to be completed before Christmas 2023. 

       2.24 Newbury: Railway Station Improvements – final works were 
underway to complete the business units and the scheme was on track 
for completion. 

       2.31 Slough: Stoke Road Area Regeneration – the majority of the 
works had been completed, although there was a slight delay as new 
traffic signals were awaited for two of the upgraded junctions. 

       2.32 Maidenhead: Housing Sites Enabling Works Phase 1 – the 
scheme was now due to be completed by December 2023. 

       2.35 Reading West Station Upgrade – good progress continued to be 
made and it was now anticipated that the scheme would be completed 
during August 2023. 

       2.38 Theale Station Park and Rail Upgrade – this was the only ‘red’ 
rated scheme left in the programme and it was expected not to be 
completed until December 2024.  It was recognised that it was an 
important project with a strong BCR.  The LEP was in discussion with 
the Department for Levelling Up, Housing & Communities (DLUHC) 
about the timescale, to manage the small risk regarding the funding for 
the scheme, and BLTB were informed that DLUHC were said to be 
content with progress.  

       2.40 Windsor: Town Centre Package – good progress had been made 
and the scheme promoter currently expected it to be completed earlier 
than the January 2024 date noted in the report.  The LEP would be 
informed of the current anticipated completion date. 

       2.34 Slough: MRT Phase 2 (Business Rates Retention Pilot (BRRP) 
funded) – the cycle route was still to be completed but work was due to 
start shortly.  The main junction works had been completed. 

  
The new BRRP capital projects were all currently rated ‘green’. 
  
BTLB noted the scheme updates provided. 
  
The LEP Chief Executive, Alison Webster, highlighted that this would be the 
final meeting that Susan Jones would be attending as she was taking up a 
new position at Reading Borough Council.  BLTB placed on record its thanks 
to Ms Jones for the contribution she had made to the successful management 
of the LEPs transport programmes. 
  
Resolved –   That the progress made on schemes previously given 

programme entry status as set out in the report and appendix be 
noted. 
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7. Five Year and One Year Evaluation Reports  

 
A report was received on the impact reports that were due.  It was noted that 
a less intensive approach towards the impact reports had been agreed by 
BLTB in July 2022 to reflect the reduction in reporting requirements from 
government whilst still demonstrating the value of investment in infrastructure. 
  
BLTB considered the five-year impact report for scheme 2.07 – Bracknell: 
Coral Reef Roundabout and the one-year impact report for scheme 2.37 – 
Bracknell: A322 A329 Corridor Improvements (Sports Centre Roundabout and 
Birch Hill Junction Upgrade). 
  
In relation to Coral Reef Roundabout it was noted that the report 
demonstrated the scheme had delivered improved journey times and a 
reduction in congestion.  It was considered to have been a successful 
scheme.  In relation to the A322 – A329 Corridor Improvements the scheme 
had been delivered on time and close to budget.  The report demonstrated the 
positive impacts the scheme had had and future monitoring would take place 
to evaluate whether the benefits were sustained. 
  
Two further evaluation reports had been due at the meeting.  The South 
Wokingham Distributor Road- Eastern Gateway was now expected to come to 
BLTB in November 2023.  Coppid Beech Park & Ride was yet to open due to 
a lack of demand therefore the evaluation would take place circa one-year 
after the scheme was up and running, with the specific reporting timescale to 
be agreed with Wokingham BC. 
  
The report was noted. 
  
Resolved – 
  

(a)  That the five-year impact report for scheme 2.07 Bracknell: Coral Reef 
Roundabout be noted. 

  
(b)  That the one-year impact report for scheme 2.37 Bracknell: A332-A329 

Corridor Improvements – Sports Centre Roundabout and Birch Hill 
Junction Upgrade be noted. 

  
(c)  That it be noted that one-year impact reports for schemes 2.36 

Wokingham: Coppid Beech Park & Ride and 2.42 South Wokingham 
Distributor Road, Eastern Gateway, were due but awaited. 

 
8. Transport for the South East - Representation on Partnership Board and 

Intra-Authority Agreement  
 
A report was considered that summarised the work of Transport for the South 
East (TfSE); sought agreement for the future representation of Berkshire on 
the TfSE Partnership Board; and approval of the Inter-Authority Agreement. 
  



Berkshire Local Transport Body - 13.07.23 

 

Berkshire currently had a single representative on the TfSE Partnership Board 
and Councillor Tony Page, former chair of BLTB, had been the representative 
and had served as vice-chair of the Partnership Board.  Nominations were 
sought for a new representative and it was agreed that Councillor Brock would 
be the Berkshire representative with Councillor Fishwick as the deputy 
representative. 
  
Approval was sought to delegate authority to the lead officer for BLTB, 
Stephen Brown, who was the Chief Executive of BLTBs accountable body, 
Slough Borough Council, to sign an amended TfSE Intra-Authority Agreement 
(IAA).  The background to the IAA was explained and it was noted that BLTB 
had originally approved it in 2018.  As part of a general governance review, 
the IAA had been reviewed and TfSE wished to include a new Hold Harmless 
clause in the agreement.  This new clause asked all constituent authorities to 
agree to hold harmless the lead authority, East Sussex County Council, in 
respect of any liabilities that could arise.  Officers considered the proposed 
amendment to be reasonable and recommended that delegated authority to 
sign the amended IAA be given, subject to final legal sign off.  This was 
agreed. 
  
Resolved –    
  

(a)  That BLTB representation on the TFSE Partnership Board be agreed to 
be Councillor Brock as the representative with Councillor Fishwick as 
deputy representative. 
  

(b)  That Stephen Brown, Chief Executive of Slough Borough Council 
(BLTBs accountable body) be authorised to sign the amended TfSE 
Intra-Authority Agreement on behalf of BLTB. 

 
9. Provisional Dates of future meetings  

 
The dates of future scheduled meetings of BLTB were noted as: 
  

         9th November 2023. 
         7th March 2024. 

 
 

Chair 
 
 
(Note: The Meeting opened at 4.01 pm and closed at 4.46 pm) 
 


