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BERKSHIRE LOCAL TRANSPORT BODY (BLTB)

REPORT TO:    BLTB           DATE: 14 November 2019

CONTACT OFFICER:  Josie Wragg, Chief Executive, Slough Borough Council, Lead 
Officer to the BLTB

Item 6: Financial Approval 2.35 Reading: Reading West Railway Station Upgrade

Purpose of Report

1. To consider giving financial approval to scheme 2.35 Reading: Reading West 
Railway Station Upgrade. 

2. The Reading West Station scheme will deliver an improved passenger experience 
and multi-modal interchange, including a new station building, highway changes 
and improvements to platform facilities and the Tilehurst Road entrance.

Recommendation

3. You are recommended to give scheme 2.35 Reading: Reading West Station 
Upgrade full financial approval in the sum of £3,100,000 over the period 2020/21 on 
the terms of the funding agreement set out at paragraph 11 step 5 below. We note 
observations made by the Independent Assessor regarding delivery and timing risks 
but believe that the existing conditions of our capital grant letter will enable us to 
work closely with Reading Borough Council and relevant partners to ensure timely 
delivery of the scheme.   

Other Implications

Financial

4. A re-prioritisation exercise was undertaken in advance of previously allocated 
Growth Deal Funds and returned to the Growth Deal “pot” for re-allocation. Scheme 
2.35 Reading: Reading West Railway Upgrade is funded from this reallocation.  

5. This report recommends that Reading Borough Council be authorised to draw 
down the capital sum £3,100,000 from the Local Transport Body funding for this 
scheme, subject to usual capital grant letter conditions. 

6. The funding agreement set out at paragraph 11 step 5 sets out the roles and 
responsibilities, reporting and auditing arrangements, timing and triggers for 
payments, contributions from other funders, consequences of delay, consequences 
of failure, claw back, and evaluation requirements at one and five years on.

Risk Management

7. The risk management arrangements already put in place by the Local Transport 
Body are as follows:
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 The Assurance Framework1 has been drafted following DfT guidance and 
has been approved by the DfT for use in allocating capital funds for 
transport schemes

 Hatch Regeneris have been appointed as Independent Assessors and 
have provided a full written report (see Appendix 1) on the full business 
case for the scheme

 The funding agreement set out at paragraph 11, step 5 makes clear that 
the financial risk associated with implementation of the scheme rests with 
the scheme promoter.

Human Rights Act and Other Legal Implications

8. The scheme promoter is a local authority and they must act within the law. Slough 
Borough Council will provide legal support for the BLTB, should any questions 
arise.

Supporting Information

9. The scheme will be carried out by Reading Borough Council and Great Western 
Railway. 

10. The full details of the scheme are available from the Reading Borough Council 
website2. A summary of the key points is given below: 

Task Timescale
Procurement May 2020
Construction start July 2020
Construction finish September 2021

Activity Funder Cost (approx)
Local Growth Fund Berkshire Local Transport Body £3.10m
Rail Industry Network Rail, GWR, DfT £940k
Private sector funding s.106 £200k
Total £4.24m

11. The table below sets out the details of this scheme’s compliance with steps1-5 of 
paragraph 14 of Assurance Framework3. 

1http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum 
2http://info.westberks.gov.uk/sep
3http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum 

http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum
http://www.reading.gov.uk/article/12488/Reading-West-Station
http://www.reading.gov.uk/article/12488/Reading-West-Station
http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum
http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum
http://info.westberks.gov.uk/sep
http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum
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Assurance 
Framework 
Check list

2.35 Reading: Reading West Railway Station Upgrade

1.1 This scheme has been developed by Reading Borough Council 
working with Great Western Railway and Network Rail. The Reading 
West Station scheme will deliver an improved passenger experience 
and multi-modal interchange, including a new station building, highway 
changes and improvements to platform facilities and the Tilehurst Road 
entrance.
The scheme was submitted and given 24 points and ranked 4th out of 
18 schemes originally submitted.

Factor Raw 
score Weighting Weighted 

score
Strategy 3 1.5 4.5
Deliverability 3 2 6
Economic Impact 2 4 8
TVB area coverage 2 1.5 3
Environment 2 0.5 1
Social 3 0.5 1.5

Step 1: 
Development of 
Scheme proposal; 
initial sifting, 
scoring and 
prioritisation 
leading to award of 
Programme Entry 
Status. (See 
paragraphs 11-13)

Total 15 24

Step 2: 
Programme Entry: 
evolution of the 
scheme from 
outline proposal to 
full business case, 
external view on 
the business case, 
and independent 
assessment (See 
paragraphs 15 and 
16)

Programme Entry status was given by the BLTB on 31 January 20194 
(item 34 refers). 

The Reading Borough Council website5 holds the latest details of the 
full business case, including the VfM statement certified by the senior 
responsible officer.

Any comments or observations on the scheme received by either TVB 
LEP or West Berkshire Council have been fully considered during the 
development of the scheme.

The report of the Independent Assessor is attached at Appendix 1. The 
Independent Assessor was asked to report as follows:
• Completeness – has the promoter prepared a complete Full 

Business Case submission, when judged against the prevailing 
advice from the DfT

• Accuracy – has the promoter performed the relevant calculations 
and assessments accurately and without error

• Relevance – has the Full Business Case considered all relevant 
matters, including use of appropriate forecasting models and 
planning assumptions, and has it included any irrelevant 
considerations such unduly-optimistic assumptions or out of date 
modelling data

• Value for Money – does the scheme promoter’s Value for Money 
assessment comply with the prevailing DfT guidance

• Evaluation arrangements – has the scheme promoter made 
provision for appropriate post-implementation evaluation of the 
scheme.

• Remedies – where the independent assessment reveals a gap 
between the FBC supplied and the standard anticipated by the DfT 
guidance, then the advice for the LTB should include 

4 http://www.slough.gov.uk/moderngov/ieListDocuments.aspx?CId=601&MId=5677&Ver=4 
5http://info.westberks.gov.uk/sep

http://www.slough.gov.uk/moderngov/documents/s54539/Report%20and%20Appendices.pdf
http://www.reading.gov.uk/article/12488/Reading-West-Station
http://www.slough.gov.uk/moderngov/ieListDocuments.aspx?CId=601&MId=5677&Ver=4
http://info.westberks.gov.uk/sep
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Assurance 
Framework 
Check list

2.35 Reading: Reading West Railway Station Upgrade

recommendations for remedial actions required – e.g., collection of 
further data, sensitivity tests on particular assumptions etc.

Step 3: Conditional 
Approval

It is recommended to give scheme 2.35 Reading: Reading West 
Station Upgrade full financial approval in the sum of £3,100,000 over 
the period 2020/21 on the terms of the funding agreement set out at 
paragraph 11 step 5 below. Observations made by the Independent 
Assessor regarding delivery and timing risks are noted but we believe 
that the existing conditions of the LEP capital grant letter will enable us 
to work closely with Reading Borough Council and relevant partners to 
ensure timely delivery of the scheme.   

Step 4: 
Recommendation 
of Financial 
Approval
- High Value for 

Money
- Support of the 

Independent 
assessor

The Independent Assessor states that the Strategic Case for the 
scheme demonstrates alignment with strategic priorities and provides 
strong evidence of the current poor conditions at Reading West Station 
and the requirement for enhancement to promote sustainable travel.
The approach to assessing the economic benefits of the scheme is 
considered to be robust, but it is recognised that there is significant 
reliance upon the forecast level of revenue generated from new 
passengers to off-set the capital and operating costs of the scheme.
If rail patronage levels were not to meet expectations, then the scheme 
may only achieve ‘medium’ value for money; however, this is 
considered to be relatively unlikely outcome. 

Step 5: Formal 
Agreement 
- roles 
- responsibilities 
- reporting 
- auditing 
- timing and 

triggers for 
payments, 

- contributions 
from other 
funders, 

- consequences of 
delay, 

- consequences of 
failure, 

- claw back, 
- evaluation one 

and five years on

The capital grant of £3,100,000 is a maximum figure which cannot be 
increased, but may be reduced if savings are achieved during 
implementation. In the event that Reading Borough Council wishes to 
alter the profile of the grant payments, it must seek prior written 
permission from TVB LEP, having first raised the matter with the BLTB. 
The grant is made subject to the following:

1.Roles: TVB LEP is a part funder of the scheme. Reading Borough 
Council is the scheme promoter and is the relevant highway and 
planning authority.

2.Responsibilities: TVB LEP is responsible for allocating the capital 
finance in accordance with its Assurance Framework. Reading 
Borough Council is responsible for all aspects of the design, risk 
management, insurance, procurement, construction and 
implementation of the scheme, including its responsibilities as 
highway and planning authority, any other statutory duties, and any 
financial or other liabilities arising from the scheme. 

3. Implementation: In addition to any reporting requirements within 
Reading Borough Council, the scheme promoter will use the 
proforma supplied by TVB LEP to make reports on progress of the 
implementation of the capital scheme to each meeting of the BLTB 
until the build is complete. In particular, Reading Borough Council 
will report on any change in the size, scope or specification of the 
scheme; and on any substantial savings against the scheme budget 
whether achieved by such changes to the size, scope or 
specification of the scheme, or through procurement, or through the 
efficient implementation of the scheme. 
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Assurance 
Framework 
Check list

2.35 Reading: Reading West Railway Station Upgrade

4.Reporting: The scheme promoter must provide accurate, timely, 
verified and quality assured quarterly monitoring and forecast data, 
which relate to defined output and outcome indicators agreed 
between TVB LEP and government as a condition of the Growth 
Deal. This scheme will not be required to participate in an evaluation 
as set out in the Growth Deal Monitoring and Evaluation Plan.  

5.Auditing: Reading Borough Council will keep financial records such 
that the expenditure on the scheme is readily identifiable, and if and 
when BEIS, DfT or other government department or the Accountable 
Body for TVB LEP requests access to financial or other records for 
the purposes of an audit of the accounts, Reading Borough Council 
will co-operate fully. 

6.Timing and Triggers for payments: See the Claim Proforma at 
Appendix 1 of the Capital Grant Letter – available on request.

7.Contributions from Other Funders: Section 106 monies will contribute 
£200,000 in 2019/20. Additionally, the Rail Industry will contribute 
£940,000 in 2018/19. In the event that the scheme experiences or it 
is anticipated that the scheme will experience a shortfall in these 
contributions, Reading Borough Council will be required to notify 
TVB LEP of these developments. The provisions of clauses 8, 
Consequences of Delay; 9, Consequences of Change to the Design 
or Specification of the Scheme; or 10, Consequences of Failure will 
then be applied.

8.Consequences of Delay: In the event that the scheme experiences 
minor delays to its overall Business Case programme (no more than 
10 weeks), Reading Borough Council will report these delays and the 
reasons for them, and the proposed remedial action to the next 
available meeting of the BLTB. In the event that the scheme 
experiences major delays to its overall Business Case programme 
(11 weeks or longer) Reading Borough Council will be required to 
seek permission from TVB LEP to reschedule any payments that are 
due, or may be delayed in falling due because of the delay to the 
overall Business Case programme.

9.Consequences of Change to the Design or Specification of the 
Scheme: In the event that Reading Borough Council wishes to 
change the design or specification of the scheme such the scheme 
delivered will vary in any material aspect from the description given 
in the overall business case, Reading Borough Council will be 
required to seek prior written consent from TVB LEP. Failing this 
permission, no further monies will be paid to Reading Borough 
Council after the change becomes apparent to TVB LEP. In addition, 
consideration will be given to recovering any monies paid to Reading 
Borough Council in respect of this scheme.

10. Consequences of Failure: As soon as it becomes apparent to 
Reading Borough Council that it will not be possible to deliver the 
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Assurance 
Framework 
Check list

2.35 Reading: Reading West Railway Station Upgrade

scheme by end of September 2021, written notice shall be given to 
the Accountable Body for TVB LEP. No further monies will be paid 
to Reading Borough Council after this point. In addition, 
consideration will be given to recovering any monies paid to 
Reading Borough Council in respect of this scheme.

11. Claw back: If the overall scheme achieves savings against budget, 
these savings will be shared by TVB LEP and the other funders 
noted above in proportion to the amounts set out in the Financial 
Profile. The Accountable Body for TVB LEP reserves the right to 
claw back any amounts of grant that have been spent on purposes 
other than the scheme as approved and any repayments due as a 
consequence of changes to the design or specification of the 
scheme or scheme failure.

12. Evaluation One and Five Years On: Reading Borough Council will 
produce scheme evaluations One and Five years after practical 
completion that comply with DfT guidance.

Other Conditions of Local Growth Funds: Reading Borough Council will 
acknowledge the financial contribution made to this scheme through 
Local Growth Funds and follow the “Growth Deal Identity Guidelines ”6 
issued by government. It will also give due regard to the Public 
Services (Social Value) Act7, particularly through the employment of 
apprentices across the scheme supply chain.

Evaluation One and Five years on: Reading Borough Council will work 
with Regeneris to produce scheme evaluations One and Five years 
after practical completion.

Conclusion

12.This scheme will deliver an improved passenger experience and multi-modal 
interchange, including a new station building, highway changes and improvements to 
platform facilities and the Tilehurst Road. As stated by the Independent Assessor, 
the Strategic Case demonstrates alignment with strategic priorities and the provides 
strong evidence of the current poor conditions at Reading West Station and the 
requirement for enhancement to promote sustainable travel.

Background Papers

13. The LTB and SEP scoring exercise papers are available on request.

6http://www.thamesvalleyberkshire.co.uk/getfile/Public%20Documents/Strategic%20Economic%20Plan/Lo
gos%20for%20branding/GROWTH%20DEAL%20IDENTITY%20GUIDELINES%20260618.pdf?inline-
view=true
7 https://www.gov.uk/government/publications/social-value-act-information-and-resources/social-value-act-
information-and-resources 

http://www.thamesvalleyberkshire.co.uk/getfile/Public%20Documents/Strategic%20Economic%20Plan/Logos%20for%20branding/GROWTH%20DEAL%20IDENTITY%20GUIDELINES%20260618.pdf?inline-view=true
https://www.gov.uk/government/publications/social-value-act-information-and-resources/social-value-act-information-and-resources
https://www.gov.uk/government/publications/social-value-act-information-and-resources/social-value-act-information-and-resources
http://www.thamesvalleyberkshire.co.uk/getfile/Public%20Documents/Strategic%20Economic%20Plan/Logos%20for%20branding/GROWTH%20DEAL%20IDENTITY%20GUIDELINES%20260618.pdf?inline-view=true
http://www.thamesvalleyberkshire.co.uk/getfile/Public%20Documents/Strategic%20Economic%20Plan/Logos%20for%20branding/GROWTH%20DEAL%20IDENTITY%20GUIDELINES%20260618.pdf?inline-view=true
http://www.thamesvalleyberkshire.co.uk/getfile/Public%20Documents/Strategic%20Economic%20Plan/Logos%20for%20branding/GROWTH%20DEAL%20IDENTITY%20GUIDELINES%20260618.pdf?inline-view=true
https://www.gov.uk/government/publications/social-value-act-information-and-resources/social-value-act-information-and-resources
https://www.gov.uk/government/publications/social-value-act-information-and-resources/social-value-act-information-and-resources

