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BERKSHIRE LOCAL TRANSPORT BODY (BLTB)

REPORT TO:    BLTB       DATE: 4 June 2020

CONTACT OFFICER:  Josie Wragg, Chief Executive, Slough Borough Council, 
lead officer to BLTB

Item 6: Financial Approval Superfast Berkshire Broadband Complete Coverage 
project

Purpose of Report

1. To consider giving financial approval to the Superfast Berkshire Complete 
Coverage project from the Business Rates Retention Pilot (BRRP) fund.

2. The Superfast Berkshire Broadband project being delivered by the Superfast 
Berkshire Project Board, led by West Berkshire Council. It has delivered 96.7% 
broadband coverage across Berkshire to date. It is an approved LEP project 
with 3 contracts across two providers, 2 of which will be ending this year. As 
these contracts are reconciled, it has been identified that there will be more 
than 4,500 properties that will be left stranded with no access to Superfast 
Broadband. This Project is seeking revenue funding to pay for a resource for a 
3 month clean up exercise of identifying solutions for stranded customers and 
providing a route for connection for them. This is designed to increase coverage 
to close to 100%.   

Recommendation

3. You are recommended to give Superfast Berkshire Complete Coverage project 
full financial approval in the sum of £46,920 in 2020/21 from the Business Rates 
Retention Pilot (BRRP) fund on the terms of the funding agreement set out at 
paragraph 11 step 5 below.

Other Implications

Financial

4. In August 2016, the LEP Board approved £500,000 of Local Growth Funds 
(LGF) to the Superfast Berkshire Project Board. In March 2020, the BLTB 
approved that this project be transferred from the LGF programme to the BRRP 
programme.

5. A call for bids process was undertaken in January 2020 and a list of prioritised 
projects were agreed at the BLTB meeting March 2020. See appendix 1. 
Superfast Berkshire (SFB) Complete Coverage project was given programme 
entry status at this meeting and funding for it was allocated from the Business 
Rates Retention Pilot (BRRP) monies. 
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6. This report recommends that West Berkshire Council be authorised to draw 
down the sum of £46,920 from the Local Transport Body funding for this 
scheme.

7. The funding agreement set out at paragraph 11 step 5 sets out the roles and 
responsibilities, reporting and auditing arrangements, timing and triggers for 
payments, contributions from other funders, consequences of delay, 
consequences of failure, claw back, and evaluation requirements at one and 
five years on.

Risk Management

8. The risk management arrangements already put in place by the Local Transport 
Body are as follows:

 The Assurance Frameworki has been drafted following DfT guidance 
and has been approved by the DfT for use in allocating capital funds 
for transport schemes

 Hatch Regeneris has been appointed as Independent Assessors and 
have provided a full written report (see Appendix 2) on the full 
business case for the scheme

 The funding agreement set out at paragraph 11, step 5 makes clear 
that the financial risk associated with implementation of the scheme 
rests with the scheme promoter.

9. The Superfast Berkshire Project Board is part of the LEP’s Infrastructure 
programme, made up of the six Berkshire unitary authorities, bound by a formal 
Collaboration Agreement. 

Human Rights Act and Other Legal Implications

10.The scheme promoter is a local authority and they have to act within the law. 
Slough Borough Council will provide legal support for the BLTB, should any 
questions arise.

Supporting Information

11.The scheme will be carried out by West Berkshire Council in conjunction with the 
Superfast Berkshire Project Board. 

12.The full details of the scheme are available from the Superfast Berkshire 
Broadband websiteii. A summary of the key points is given below: 

Task Timescale
Procurement Via West Berkshire Council
Contractor appointed As above
Project start October 2020
Completion date December 2020

http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum
http://www.superfastberkshire.org.uk/
http://www.superfastberkshire.org.uk/
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Activity Funder Cost (approx)
Scheme development Superfast Berkshire Project 

Board £11,640

Major scheme funding Berkshire Local Transport Body £46,920
Total £58,560

13.The table below sets out the details of this scheme’s compliance with steps1-5 of 
paragraph 14 of Assurance Frameworkiii. 

Assurance 
Framework 
Check list

Superfast Berkshire Broadband Complete project

The scheme was originally developed by Superfast Broadband Project 
group/ West Berkshire Council to identify in excess of more than 4,500 
properties that will be left stranded with no access to Superfast 
Broadband. This Project is seeking funding to pay for resource for a 3 
month clean up exercise of identifying solutions for stranded customers 
and providing a route for connection for them. This is designed to 
increase coverage to close to 100%.    
The updated prioritisation assessment process for schemes was used 
and the scheme was given 22 points and ranked 2nd of 10 
schemes/part schemes submitted in January 2020.

Factor Raw 
score Weighting Weighted 

score
Strategy 3 1.5 4.5
Deliverability 3 2.0 6.0
Economic Impact 2 4.0 8.0
TVB area coverage 2 1.0 2.0
Natural 1 1.0 1.0
Social 1 0.5 0.5

Step 1: 
Development of 
Scheme proposal; 
initial sifting, 
scoring and 
prioritisation 
leading to award of 
Programme Entry 
Status. (See 
paragraphs 11-13)

Total 22.0
Step 2: 
Programme Entry: 
evolution of the 
scheme from 
outline proposal to 
full business case, 
external view on 
the business case, 
and independent 
assessment (See 
paragraphs 15 and 
16)

Programme Entry status was given by the BLTB on 12 March 2020iv.

The Superfast Berkshire Broadband websitev will hold the latest details 
of the full business case.

Any comments or observations on the project received by either TVB 
LEP or Superfast Berkshire Project Board have been fully considered 
during the development of the scheme.

The report of the Independent Assessor is attached at Appendix 2. The 
Independent Assessor was asked to report as follows:
• Completeness – has the promoter prepared a complete Full 

Business Case submission, when judged against the prevailing 
advice from the DfT

• Accuracy – has the promoter performed the relevant calculations 
and assessments accurately and without error

• Relevance – has the Full Business Case considered all relevant 
matters, including use of appropriate forecasting models and 
planning assumptions, and has it included any irrelevant 
considerations such unduly-optimistic assumptions or out of date 
modelling data

• Value for Money – does the scheme promoter’s Value for Money 

http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum
http://www.slough.gov.uk/moderngov/documents/g6397/Printed%20minutes%2012th-Mar-2020%2016.00%20Berkshire%20Local%20Transport%20Body.pdf?T=1
http://www.superfastberkshire.org.uk/
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Assurance 
Framework 
Check list

Superfast Berkshire Broadband Complete project

assessment comply with the prevailing DfT guidance
• Evaluation arrangements – has the scheme promoter made 

provision for appropriate post-implementation evaluation of the 
scheme.

• Remedies – where the independent assessment reveals a gap 
between the FBC supplied and the standard anticipated by the DfT 
guidance, then the advice for the LTB should include 
recommendations for remedial actions required – e.g., collection of 
further data, sensitivity tests on particular assumptions etc. 

Step 3: 
Full/Conditional 
Approval

The Independent Assessor has recommended that in this case full 
financial approval is appropriate. 

Step 4: 
Recommendation 
of Financial 
Approval
- High Value for 

Money
- Support of the 

Independent 
assessor

Even in low consumer up-take case scenarios, the scheme has a 
Benefit - Cost Ratio (BCR) range of 14:1

DfT has set thresholds of 2.00 (High VfM) and 4.00 (Very High VfM) 
and schemes with BCRs above these thresholds can described as 
having High or Very High Value for Money.

Step 5: Formal 
Agreement 
- roles 
- responsibilities 
- implementation
- reporting 
- auditing 
- timing and 

triggers for 
payments, 

- contributions 
from other 
funders, 

- consequences of 
delay, 

- consequences of 
failure, 

- claw back, 
- evaluation one 

and five years on

The capital grant of £46,920 is a maximum figure which cannot be 
increased, but may be reduced if savings are achieved during 
implementation. In the event that Superfast Berkshire Project Board 
wishes to alter the profile of the grant payments, it must seek prior 
written permission from TVB LEP, having first raised the matter with 
the BLTB. The grant is made subject to the following:

1.Roles: TVB LEP is a part funder of the scheme. West Berkshire 
Council is the scheme promoter, along with the Superfast Berkshire 
Project Board and is the relevant highway and planning authority.

2.Responsibilities: TVB LEP is responsible for allocating the capital 
finance in accordance with its Assurance Framework. Superfast 
Berkshire Project Board is responsible for all aspects of the design, 
risk management, insurance, procurement, construction and 
implementation of the scheme, including its responsibilities as 
highway and planning authority, any other statutory duties, and any 
financial or other liabilities arising from the scheme. 

3. Implementation: In addition to any reporting requirements within 
Superfast Berkshire Project Board, the scheme promoter will use the 
proforma supplied by TVB LEP to make reports on progress of the 
implementation of the capital scheme to each meeting of the BLTB 
until the build is complete. In particular, Superfast Berkshire Project 
Board will report on any change in the size, scope or specification of 
the scheme; and on any substantial savings against the scheme 
budget whether achieved by such changes to the size, scope or 
specification of the scheme, or through procurement, or through the 
efficient implementation of the scheme. 
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Assurance 
Framework 
Check list

Superfast Berkshire Broadband Complete project

4.Reporting: The scheme promoter must provide accurate, timely, 
verified and quality assured quarterly monitoring and forecast data, 
which relate to defined output and outcome indicators agreed 
between TVB LEP and government as a condition of the funding. 

5.Auditing: West Berkshire Council that the expenditure on the scheme 
is readily identifiable, and if and when BEIS, DfT or other 
government department or the Accountable Body for TVB LEP 
requests access to financial or other records for the purposes of an 
audit of the accounts, West Berkshire Council will co-operate fully. 

6.Timing and Triggers for payments: See the Claim Proforma at 
Appendix 1 of the Revenue Grant Letter – available on request.

7.Contributions from Other Funders: Superfast Berkshire Project Board 
will contribute £11,640 in 2020/21. In the event that the scheme 
experiences or it is anticipated that the scheme will experience a 
shortfall in these contributions, Superfast Berkshire Project Board will 
be required to notify TVB LEP of these developments. The 
provisions of clauses 8, Consequences of Delay; 9, Consequences 
of Change to the Design or Specification of the Scheme; or 10, 
Consequences of Failure will then be applied.

8.Consequences of Delay: In the event that the scheme experiences 
minor delays to its overall Business Case programme (no more than 
10 weeks), Superfast Berkshire Project Board will report these 
delays and the reasons for them, and the proposed remedial action 
to the next available meeting of the BLTB. In the event that the 
scheme experiences major delays to its overall Business Case 
programme (11 weeks or longer) Superfast Berkshire Project Board 
will be required to seek permission from TVB LEP to reschedule any 
payments that are due, or may be delayed in falling due because of 
the delay to the overall Business Case programme.

9.Consequences of Change to the Design or Specification of the 
Scheme: In the event that Superfast Berkshire Project Board wishes 
to change the design or specification of the scheme such the 
scheme delivered will vary in any material aspect from the 
description given in the overall business case, Superfast Berkshire 
Project Board will be required to seek prior written consent from TVB 
LEP. Failing this permission, no further monies will be paid to 
Superfast Berkshire Project Board after the change becomes 
apparent to TVB LEP. In addition, consideration will be given to 
recovering any monies paid to Superfast Berkshire Project Board in 
respect of this scheme.

10. Consequences of Failure: As soon as it becomes apparent to 
Superfast Berkshire Project Board that it will not be possible to 
deliver the scheme within the current BRRP programme, i.e. by the 
end of 2020/21, written notice shall be given to the Accountable 
Body for TVB LEP. No further monies will be paid to West 
Berkshire Council after this point. In addition, consideration will be 
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Assurance 
Framework 
Check list

Superfast Berkshire Broadband Complete project

given to recovering any monies paid to West Berkshire Council in 
respect of this scheme.

11. Claw back: If the overall scheme achieves savings against budget, 
these savings will be shared by TVB LEP and the other funders 
noted above in proportion to the amounts set out in the Financial 
Profile. The Accountable Body for TVB LEP reserves the right to 
claw back any amounts of grant that have been spent on purposes 
other than the scheme as approved and any repayments due as a 
consequence of changes to the design or specification of the 
scheme or scheme failure.

12. Evaluation One and Five Years On: Superfast Berkshire Project 
Board will produce scheme evaluations One and Five years after 
practical completion that comply with DfT guidance.

13. Other Conditions of Local Growth Funds: Superfast Berkshire 
Project Board will acknowledge the financial contribution made to 
this scheme through Business Rates Retention Pilot (BRRP) 
funding  also give due regard to the Equality Act 2010 ‐ Public 
Sector and with the Public Services (Social Value Act) 2012, 
particularly through the employment of apprentices across the 
scheme supply chain.

Conclusion

14.Hatch Regeneris conclude that the strategic case for this project is sufficiently 
demonstrated and that the project will deliver very high value for money, is 
deliverable, and is low risk. 

Background Papers

15. The LTB and SEP scoring exercise papers are available on request

i http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum
ii http://www.superfastberkshire.org.uk/
iii http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum
iv http://www.slough.gov.uk/moderngov/documents/g6397/Printed%20minutes%2012th-Mar-
2020%2016.00%20Berkshire%20Local%20Transport%20Body.pdf?T=1
v http://www.superfastberkshire.org.uk/

http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum
http://www.superfastberkshire.org.uk/
http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum
http://www.slough.gov.uk/moderngov/documents/g6397/Printed%20minutes%2012th-Mar-2020%2016.00%20Berkshire%20Local%20Transport%20Body.pdf?T=1
http://www.slough.gov.uk/moderngov/documents/g6397/Printed%20minutes%2012th-Mar-2020%2016.00%20Berkshire%20Local%20Transport%20Body.pdf?T=1
http://www.superfastberkshire.org.uk/
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Appendix 1 – Local Growth Deal list of prioritised schemes agreed March 2020

Weighting 1.5 2 4 1 1 0.5

Factor SEP
Deliv-
erable

Econo
mic 

Impact

TVB 
area

Natural 
Capital

Social 
Value

Total 
Weigh

ted 
score

Rank
Contribution 

Sought
Cumulative 

spend

LGF Eligible Projects
Reading Buses: Completing 
the Connection

4.5 6 8 2 3 1.0 24.5 1 1,541,243 1,541,243

2.29 Wokingham: Winnersh 
Triangle Park and Ride - 
Extension

4.5 4 8 1 2 0.5 20.0 2 1,411,142 2,952,385

2.24 Newbury: Railway 
Station improvements - 
Extension

4.5 4 8 1 1 1.0 19.5 3 640,000 3,592,385

Slough Langley High Street 
(phases 1, 2 & 3)

4.5 2 8 2 1 0.5 18.0 4 4,000,000 7,592,385

BRRP Eligible Projects
Superfast Broadband - 
Extension

4.5 6 8 2 1 0.5 22 1 46,920 46,920

2.30 TVB Smart City Cluster 
Extension

4.5 6 4 2 2 0.5 19 2 283,620 330,540
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Appendix 2

Thames Valley Berkshire Local Enterprise Partnership

Independent Assessment Summary Report: 
Superfast Broadband Completion Project

May 2020
www.hatchregeneris.co.uk
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Independent Review

Introduction

i. This technical note provides an independent assessment of the Superfast Broadband 
Project Completion business case submission to the Thames Valley Berkshire Local 
Enterprise Partnership (TVB LEP).

ii. Superfast Broadband (SFBB) is an on-going approved project that is well underway, 
significant elements of which will be completed by the end of this year. The SFBB 
project aimed to ensure access to superfast broadband across Berkshire. It is 
estimated to have delivered 96.7% coverage to date; however, reconciliation work 
has identified in excess of 4,500 properties that are still to be left without access to 
Superfast Broadband. 

iii. This completion project will seek to identify solutions for connecting all remaining 
customers, to bring coverage as close to 100% as feasible.

Submitted Information

iv. The independent assessment process for the Superfast Broadband Project 
Completion submission has been conducted on the basis of a short Addendum 
Report by the existing SFBB Project Team.

v. Cross-references are provided to documentation related to the main SFBB project, 
including “Berkshire Local Broadband Plan Final 23-12-12.pdf’.

Scheme Summary

vi. The business case submission sets out the case for investment in resources to 
conduct a 3-month clean-up exercise to identify solutions for stranded customers 
and providing a route for connection for them.

vii. The SFBB Project Team will review in excess of 4,500 properties across the six 
Berkshire local authority geographical areas:

viii. The scheme cost is estimated to be £58,560, with £46,920 sought from the Local 
Growth Fund (LGF).

Review Findings

Strategic Case
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ix. The Addendum document highlights how the project will enhance productivity 
within Berkshire enterprises, in line with policy set out within the SEP and BLIS. 

x. It states that ensuring 100% broadband coverage will:
• Support Start-ups and SME’s.
• Help retention of large businesses.
• Increase capacity for flexible working.
• Provide better opportunities for all.
• Provide infrastructure across Berkshire, particularly rural areas
• Realise better ways of doing business with digital technology; and
• Support the delivery of social, economic, and educational outcomes for all.

Independent Assessor Comment

xi. Whilst the level of detail provided to support the Strategic Case is limited, it is clear 
that the scheme strongly aligns to national, regional and local policy and will enable 
a wide range of benefits to businesses and communities across Berkshire. By 
ensuring near 100% broadband coverage, the project will prevent exclusion from 
service provision and enable access for all to high quality broadband connections.

 
Economic Case

xii. The economic case references Openreach’s research into the economic value 
delivered through broadband connections. This estimates a value of up to £1,800 per 
connection made.

xiii. The Addendum document goes on to demonstrate (within the Financial Case rather 
than the Economic Case) the potential overall scale of benefits that could be 
enabled. This indicates that a value of over £4 million would be generated if 50% of 
the remaining 4,500 missing connections were enabled. This is shown to equate to a 
benefit to cost ratio (BCR) of 69 to 1. 

xiv. Even if only 10% of connections were made, this would still generate £810,000 and a 
benefit to cost ratio of 14 to 1. 

Independent Assessor Comment

xv. Whilst the Addendum does not present a full economic assessment of the potential 
costs and benefits of the scheme it is clear from the information presented that, by 
enabling only a relatively small proportion of the outstanding broadband 
connections to be made, the scheme should deliver high levels of benefits.

xvi. Even permitting for additional risk allowances and optimism bias, as well as 
additionality impacts, it is clear that the scheme is extremely likely to delivery ‘very 
high’ value for money from investment.
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Financial Case

xvii. The scheme costs for the SFBB project completion are £58,560 and includes some 
contingency. 

xviii. The funding sources for the scheme will be £46,920 (80%) from LGF funding, with 
the remaining 20% match-funded from the SFBB Project Management Budget 
Reserve.

Independent Assessor Comment

xix. The overall financial case for the SFBB completion project is considered robust. The 
costs are based upon current outturn resource costs for the on-going project.

xx. Whilst the costs do not specify the level of contingency, or include any risk 
allowance, the reality is that it will be a fixed price contract for additional staff 
resourcing. The risk of overrun is considered very limited; rather, the risks are 
instead associated with fewer of the outstanding 4,500 connections being targeting 
for completion, and hence, lower outputs. This eventuality has been considered 
within the Economic Case.

Delivery and Risk

xxi. As a continuation of the current SFBB project, the completion project will utilise 
much of the existing management arrangements, including the established 
relationships with teams across the authorities.

xxii. The delivery window is stated as being ‘anticipated’ to be October to December 
2020. This could extend into January 2021. Key scheme milestones are set out, as are 
project risks.

Independent Assessor Comment

xxiii. As a continuation project, there can be high confidence in the management 
procedures and governance of this completion project. 

xxiv. The tasks for completion are relatively straightforward and are clearly set out. Whilst 
the precise delivery time is not defined, it will vary be relatively small margins. As a 
small project, the risks around delivery are considered limited. Mitigation actions are 
identified for potential risks.
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Conclusions

xxv. The Strategic Case sufficiently demonstrates the need for the scheme and the 
alignment to strategic priorities.

xxvi. Whilst a detail economic assessment has not been undertaken, the evidence from 
Openreach research demonstrates that the project is extremely likely to deliver ‘very 
high’ value for money. This is the case even if only a relatively small proportion of 
the potential outputs are delivered.

xxvii. The Financial Case is considered sound, with sufficient information presented given 
the scale of the project. The financial risks are considered minimal.

xxviii. The project is considered to have a robust plan for delivery, with a short programme, 
clear tasks, and limited risks for delays.

xxix. It is our conclusion that the Superfast Broadband Project Completion scheme aligns 
with strategic priorities, will deliver very high value for money, is deliverable, and is 
low risk.

Recommendation

xxx. We recommend the Superfast Broadband Project Completion for approval.
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Appendix 3

Superfast Berkshire Completion Project - April 2020  

 
 
   
1. Introduction 
 
1.1 This addendum report has been prepared following submission of a request for funds to 
Thames Valley LEP.  
 
1.2 The SFBB project is an approved Project that is well underway with 3 contracts across 
two providers, 2 of which will be coming to a close this year. As we reconcile the contracts it 
has been identified that there will be in excess of 4,500 properties that will be left stranded 
with no access to Superfast Broadband. This Project is seeking funding to pay for resource 
for a 3 month clean up exercise of identifying solutions for stranded customers and 
providing a route for connection for them.  This is designed to increase coverage to close to 
100%. 
 
1.3 The SFBB Project has delivered 96.7% coverage to date. Openreach have identified 
Berkshire as one of the highest take up of new Superfast Broadband by customers at 64% 
overall, this continues to grow across both FTTC and FTTP technology.  
 
1.4 The following sections of this addendum report outline the scope of works associated to 
the project, deliverables, risks, finances and strategic and economic impact.   
 
1.5 The final section, seven, provides a summary of this short report. 
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2. Scope of Works 
 
 
2.1 The DIG Board represents all six Berkshire councils: West Berkshire, Wokingham, 
Bracknell, RBWM, Reading and Councils as well as Thames Valley Berkshire LEP and is led by 
Nick Carter as Project Sponsor. The DIG board is made up as following, the scope of this 
project covers all Local Authorities below.  
 

Name DIG Role  

Nick Carter (Project Sponsor) (Chair) 
Kevin Griffin (Head of Customer Services & ICT) West Berkshire    
John Barnfield (ICT Technology & Services Mgr.) Delegated Officer (Reading) 
Neale Cooper (Head of Finance Transformation) Delegated Officer (Slough) 
Rhian Hayes (Economic Development) Delegated Officer (Wokingham) 
Anneken Priesack (Economic Development Manager) Representative (Bracknell) 
Bill Hicks (Head of Infrastructure) Thames Valley Berkshire LEP 
David Scott (Head of Communities, Enforcement & Partnerships) Delegated 

Officer (RBWM) 
Grant Thornton (Senior Specialist Economic Development) Delegated Officer 

(Wokingham) 
 
 
2.2 The SFBB Project Team will review in excess of 4,500 properties across the geographical 
areas mentioned above.  
 
 
3. Strategic & Economic Impacts 
 
3.1 The proposed Superfast Completion Project will enhance productivity within Berkshires 
enterprises in line with both the SEP and These benefits are in line with both the SEP and 
BLIS by accelerating the adoption of digital technologies.  
 
       According to BLIS “Excellent digital infrastructure is vital both for the ‘everyday’ 
economy and for TVB’s position as the UK’s leading concentration of tech employment, 
much of which is internationally driven. Prioritising investment in our digital infrastructure 
will help to secure TVB’s – and the UK’s – competitiveness’. (BLIS, page 34).  
 
Ensuring we have as close to 100% broadband coverage will aid with this by: 
 

3.1.1 Encouraging the start-up, growth and sustainability of SMEs across Berkshire.  
3.1.2 Helping with the retention of large businesses currently based in Berkshire.  
3.1.3 Increasing the capacity for flexible working, allowing employees to work from 
home, this has commercial benefits as well as helping companies attract the best 
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candidates within the competitive maker. In light with the BLIS goals, this will ease 
congestion and contribute to a reduction in carbon emissions. 
3.1.4 Providing better opportunities to all residents to ensure no one is excluded.  
3.1.5 Providing infrastructure across Berkshire to those areas that are still poorly 
serviced, particularly in rural areas.  
3.1.6 Realising betters way to doing business with digital technology. Given the 
current climate of Covid-19 many businesses and residents are dependent upon high 
broadband speed, it is anticipated that many will continue to use digital 
infrastructure post Covid-19 as new ways of doing business are realised.  
3.1.7 The outcome will enable the uptake of broadband which in turn will support 
the delivery of social, economic and educational outcomes for the county.  

 
In addition to this, according to Openreach’s recent report the cost benefit is £1,800 per 
connection.  https://www.openreach.com/full-fibre-impact’
 
 
4. Financial Case 
 
4.1 The overall funding needed for this project is £58,560 minus the 20% that the SFBB 
project will match fund of £11,730 therefore BID will be for £46,920. The match funding is 
from the existing Superfast Berkshire Project Management Budget Reserve. 
 
4.2 The £58,560 is based on the current PFM Team costs for a 3-month period. However, 
there is also contingency built in to mitigate against any risk should the existing resource not 
be able complete within the time. The funds will be redeployed to recruit temporary admin 
staff in place to do the administrative work over a shorter period. This will be managed by 
the Superfast Broadband Project Manager. 
 
This offers a potential increase of productivity with results as follows: 

 
Remaining Connections 4,500
% connections completed 
50% 2,250
25% 1,125
10%    450
Estimated Value per Connection £1,800
Estimated Economic Value 50% £4,050,000 – ratio 69 to 1
Estimated Economic Value 25% £2,025,000 – ratio 34 to 1
Estimated Economic Value 10%    £810,000 – ratio 14 to 1

Given the scheme would cost £58,650 in all scenarios the benefits would greatly outweigh 
the costs.  
 
  

https://www.openreach.com/full-fibre-impact
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5. Delivery and Risk 
 
5.1 The current Project Management team and their expertise will be used; the team 
already has established relationship with all necessary teams across the authorities. See 
page 28 of ‘Berkshire Local Broadband Plan Final 23-12-12.pdf’ for a flowchart of 
management coordination.  
 
 
5.2 The delivery window for this is anticipated to be Oct to Dec 2020 due to this being the 
period where existing contracts will be in closure and there will be an air gap prior to the 
next implementation period. Any slippage to this will be no more than a month.  
 
5.3 The key scheme milestones are as follows: 
 
5.3.1 Identify all stranded premises across the project. 5.3.2 Identify solutions for each 
property. 5.3.3 Contact supplier to identify viability and ensure property is eligible. 5.3.4 
Connect customer to supplier to proceed. 5.3.5 Document outcomes for audit trail of 
process followed.  
 
5.4 As part of the process we will be identifying those customers that are interested in take 
up of Broadband and will be able to verify, where vouchers are used, and the time taken to 
connect to the supplier as well as the ultimate outcome. Depending on the type of vouchers 
the customer will be eligible for will depend on timing but most should be committed within 
3 months and the connections build and live within a year from the agreement between the 
customer and the supplier.  
 
5.5 Project risks are as follows: 
 
Risk - Likelihood (H / M / L)  & Severity (H / M / L) 

Mitigating actions 

The number of stranded premises could be higher than stated.  Medium
 -  This is monitored in the supplier monthly meetings and actions are being taken to reduce.  

Some premises despite being identified as having a solution, it may not be value for money. 
Medium.  

- Look for most viable cost-effective alternative.  
 
6. Summary 
 
6.1 This project will seek to bring 100% Superfast Coverage across all of Berkshire.  
 
6.2 The funding we are seeking is £46,920. 


