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Item 6: Update: scheme 2.24: Newbury Station Improvements – 
Business Start-up units re-profiled

Purpose of Report

1. To update the Berkshire Local Transport Body regarding revised design proposals 
and a reduction in outputs for the Business Start-up Units within scheme 2.24 
Newbury Railway Station Improvements project.

Recommendation

2. You are asked to note these changes to the original specifications, whilst 
recognising that the overall scheme still delivers high value for money.

Other Implications

Financial

3. The original scheme 2.24 Newbury: Railway Station Improvements was a named 
scheme in the Thames Valley Berkshire Growth Deal 3 , announced by the 
Government on 2 February 2017. BLTB authorised funding of £6,051,000 at its July 
2018 meeting, subject to conditions. These conditions were lifted in February 2019.

4. In March 2020 (item 5) an additional £300,000 was allocated to the project for 
essential gateline enhancements resulting from increased passenger numbers. In 
June 2020 (item 4) an additional £340,000 was allocated to the project for Cycle Hub 
and Office Space enhancements at Newbury station.

5. In June 2020 (item 9) conditional financial approval was given to both the additional 
£300,000 gateline enhancements and £340,000 for the Cycle Hub and Office Space 
enhancements to the project. The office space enhancements included an increase 
in provision to 610m2 floorspace (an additional 44.5% versus the original 
submission) on the south side of the station for Business Start-up Units. These 
conditions were lifted on 5th February 2021.

6. The total cost for the business start-ups units at Newbury station is £1.633m, of 
which LGF is contributing £1.345m over the two scheme approvals (82% of total 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/589268/170202_Thames_Valley_Berkshire_LEP_GD_factsheet.pdf
https://www.gov.uk/government/publications/london-south-east-and-east-of-england-growth-deals
http://democracy.slough.gov.uk/documents/s52179/Item%2010%20BLTB%2019%20July%202018%20Financial%20Approval%202.24%20Newbury%20Railway%20Station%20Improvements.pdf
http://democracy.slough.gov.uk/documents/s52179/Item%2010%20BLTB%2019%20July%202018%20Financial%20Approval%202.24%20Newbury%20Railway%20Station%20Improvements.pdf
http://democracy.slough.gov.uk/ieListDocuments.aspx?CId=601&MId=6397&Ver=4
http://democracy.slough.gov.uk/ieListDocuments.aspx?CId=601&MId=6650&Ver=4
http://democracy.slough.gov.uk/ieListDocuments.aspx?CId=601&MId=6650&Ver=4
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costs - £1.145m from original July 2018 scheme approval and £200,000 from June 
2020 approval).

Risk Management

7. The risk management arrangements already put in place by the Local Transport 
Body are as follows:

 The Assurance Frameworki has been drafted following DfT guidance and 
has been approved by the DfT for use in allocating capital funds for 
transport schemes.

 Hatch Regeneris have been appointed as Independent Assessors and 
have assessed the full business cases for the scheme.

Human Rights Act and Other Legal Implications

8. The scheme promoter is a local authority, working in partnership with GWR, and they 
have to act within the law. Slough Borough Council will provide legal support for the 
BLTB, should any questions arise.

Supporting Information

9. The Newbury Railway Station Improvement Scheme included provision of a two-
storey building on Platform 1 intended to support business start-ups. The overall 
project is being delivered in three principal phases, with the business start-up units 
as the final phase. The benefits of delivering the start-up units were attributed to the 
new employment generated on site, although the original 2018 Full Business Case 
did not quantify these benefits.

10.Development of the scheme and the completion of electrification works led to design 
changes, with a swap of the location of this building with the planned location of a 
cycle hub on the site of a Network Rail compound in the southern car park.

11.The business case for the additional funding was supported by an increase in the 
amount of lettable space – from 440m2 to 610m2. However, the specification of the 
units, function and form remained undefined and the 2020 Business Case Addendum 
set out that “It is anticipated that there are opportunities to value engineer the scope 
of the start-up units…This exercise will be informed by further research into the best 
facilities to provide” (para 2.12) and “Further considerations…are now being 
discussed to ensure that appropriate provision is made for businesses in light of how 
things have changed and may continue to be different with COVID-19…This will feed 
into final designs for the facility” (para 3.7).

12.The subsequent development of the scheme, including the outcome of a demand 
analysis from property consultants Vail Williams and interest expressed from 
potential tenants, has influenced the design of the current proposal which delivers a 
usable floorspace of 280m2. A small part of the difference (circa 25 m2) is due to 
provision within the site of parking for the units to better suit tenants’ likely needs. 

http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum
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The rest of the change results from the design delivering a single storey structure 
rather than two-story, although final design options may include future-proofing 
provision for the ability to add a second floor, pending market need and financing.

13.The full details of the scheme are available from the West Berkshire Council 
websiteii. 

Conclusion

14.  The revised designs of the Start-up Units have reduced the overall square meterage 
available within the footprint of the building. However, whilst the outputs have 
therefore reduced (10 incremental employment roles were indicated in the June 2020 
business case), it is the conclusion of the Independent Assessor that, 
notwithstanding these amendments, the project will still deliver ‘high’ value for money 
from the allocated public sector investment (e.g. BCR > 2 to 1), and on this basis, the 
scheme is still fit for purpose.

15.Furthermore, the robust demand evidenced by the Vail Williams commercial property 
report indicates that the addition of the units will still meet a need required from the 
local economy and will help support a post Covid recovery with 23 anticipated jobs 
created.  

16. It is therefore recommended that BLTB acknowledge these changes, be aware that 
this funding cannot be redeployed elsewhere within Berkshire, and that delivery of 
the wider station improvements will still benefit the region, aligning with our strategic 
priorities. 

i http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum

https://info.westberks.gov.uk/sep
https://info.westberks.gov.uk/sep
http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum

