

## Community Governance Review 2018 Programme and Timeline

Stage	Action	Timeline	Outline of Action
1	Report to full Council	17 <sup>th</sup> May 2018	Council approves Review and establishment of Working Group.
2	Report to full Council	7 <sup>th</sup> June 2018	Council approves terms of reference and timetable for the Review.
3	Launch	11 <sup>th</sup> June 2018	Terms of Reference and timetable for the Review published and stakeholders notified of the commencement of the Review.
3	Invite initial submissions Consultation period 1	11 <sup>th</sup> June to 3 <sup>rd</sup> August 2018 (8 weeks)	<ul> <li>Initial submissions invited</li> <li>Consultation with Parish Councils</li> <li>Consultations with Parish and Borough councillors</li> <li>Local groups and interested parties to be consulted</li> <li>Information pack to be sent as requested</li> <li>Representations/proposals to be sent to Slough Borough Council.</li> </ul>
4	Consider submissions.	w/c 6 August 2018	Working Group to meet to consider submissions and prepare draft recommendations for report to Council (27 <sup>th</sup> September)
5	Publish draft recommendations Consultation period 2	1 <sup>st</sup> October to 9 <sup>th</sup> November 2018 (6 weeks)	Publish draft recommendations for further consultation. Conduct Postal Parish Polls
6	Consider submissions and make final recommendations	w/c 12 November 2018	Consider further submissions and prepare final recommendations for report to Council ( <b>27</b> <sup>th</sup> <b>November 2018).</b>
7	Publish final	December 2018	Publish final recommendations and

recommendations	make Order if required.

The timetable is subject to alteration although the Review must be completed within 12 months of the publication of the Terms of Reference.