

Slough Borough Council

Appendix C:

Manifesto Commitments 2019/20

2019/20 – Quarter 4

(January to March 2020)

Strategy and Performance

	Manifesto Pledge	Date for delivery	Actions taken	RAG
1	We will deliver a new public transport vision for Slough, including a public transport corridor for the town centre and a new pedestrian bridge link to connect communities north of the railway with the High Street area	Feb 2019 December 2020 Nov 2019	<p>Stage 1 of the transport vision has been completed and approved by Cabinet.</p> <p>Stage 2 has been commissioned and is now supporting the Regen Framework objectives.</p> <p>Stage 2 will look at the detail, where the corridors will start and end together with the impacts and mitigation requirements. This task has been delayed due to changes from Bucks CC meeting scheduled for Feb with the DfT</p>	AMBER ↔
2	We will complete construction of phase 2 of the Mass Rapid Transit Bus Scheme (MRT), connecting the town centre to Heathrow, and develop a 'Park and Ride' solution near Junction 5 of the M4	Summer 2020	<p>Detailed design is underway and work is due to start on site for the MRT extension during Q3.</p> <p>Park and Ride: Land acquisition progressing with land owner and discussions with Highways England continuing. Likely to involve CPO of land. CPO has been passed to agent to negotiate. Works on MRT starting late January 2020.</p> <p>BNP Paribas has been appointed to bring forward a final offer for land and/or to take forward CPO process.</p>	AMBER ↔
3	We will work with operators to keep bus fares low, and prioritise 'end to end routes', with additional green vehicles and bus lane enforcement	Aug 2019 May 2019 Jun 2019	<p>Manifesto Pledge has been met.</p> <p>In discussions with Reading Bus to deliver a free electric bus pilot for the Colnbrook area and Langley area. Pilot started on 4th November 2019.</p> <p>Free pilot for MRT users completed and usage supplied to Leaders office. Bus Lane enforcement is underway.</p>	✓




4	We will upgrade the council's fleet to electric/hybrid vehicles to reduce air pollution	Between Q2-Q4 2019/20 Q2 2020	Tenders back for supported service 4 and 6 includes minimum standard of EuroVI. This has been completed and is now running. Electric and Gas powered buses being discussed with Heathrow on routes 7 and 703. Tendered bus services for route 4 and 6 now using a minimum standard of Euro VI. Electric cars to be tendered in Q2.	GREEN ↔
5	We will open 4 new bike docking racks - in Langley, Colnbrook, Manor Park and Cippenham - and purchase 20 new bikes	Q3 2019/20 Q3 2020	Locations currently being looked at to ensure maximum usage. Officers will be firming up positions before the stations go in. Delays to implementation due to product availability.	GREEN ↔
6	We will spend £2 million on improving highways and pavements and ensure Slough remains recognised as a national leader in repairing potholes	Ongoing	Manifesto Pledge has been met Potholes, defects picked up daily via inspections and complaints, works orders raised. Resurfacing scheme completed, currently working on the reserve list to be delivered by end of March 2020.	✓

	Manifesto Pledge	Date for delivery	Actions taken	RAG
7	We will open new outdoor gyms in Baylis & Stoke, Colnbrook, Cippenham Green, Cippenham Meadows and Farnham wards	Aug / Sep 2019	Manifesto Pledge has been met Tender awarded to the Great Outdoor Gym Company. All gyms now installed and open/in use.	✓
8	We will work with partners to expand our popular free 'community work outs' to more locations across Slough	Ongoing throughout 2019/20	Manifesto Pledge has been met This is still an offer and more instructors are being trained to facilitate sessions, through the Great Outdoor Gym Company, Everyone Active and community activators.	✓

9	We will identify and replace all public trees lost as a result of last summer's drought and promote wildlife-friendly planting schemes to offer habitats for butterflies, birds and bees	Ongoing First tranche Oct-19 to Mar-20	<p>Manifesto Pledge has been met</p> <p>Tree audit complete and details fed into the Urban Tree Challenge bid. Awaiting the outcome of the bid, this should be confirmed in early October.</p> <p>Funding for tree replacements outside of the Urban Tree Challenge initiative has been confirmed and new planting before end of March 2020.</p>	✓
10	We will begin work on a major environmental urban wetland project in Salt Hill Park	Mar 2020	<p>Manifesto Pledge has been met</p> <p>Salt Hill stream works. Planning consent gained and contract for works awarded. Works planned to commence on 7th October, and to be completed by March 2020. Official Open Day 12th March 2020</p>	✓
11	We will open a new allotment at Moray Drive, continue to improve our existing allotments and support 'community growing' projects	Sep 2019	<p>Manifesto Pledge has been met</p> <p>Allotment complete and plots ready to let. Capital Improvement works to allotments completed.</p>	✓
12	We will Introduce more regular intensive cleaning of the town centre and hotspot areas, and develop a reporting app for residents to report fly-tipping incidents	Nov 2019	<p>Manifesto Pledge has been met</p> <p>Our planned litter picking and sweeping of the High Street continues to deliver a sound core service between 06:00 and 19:00. This resource calls on response teams to deal with out of the ordinary issues.</p> <p>A cloud based App has been developed to report fly-tipping, street cleaning standards and grounds maintenance issues. It will be launched on our new website.</p>	✓

13	We will do more to make our neighbourhoods strong, healthy and attractive with 3 initial projects in Foxborough, Chalvey and Langley Kedermister	Ongoing	The Chalvey Strong, Healthy and Attractive Neighbourhood plan is currently being drafted and will be circulated to all partners for comment at the beginning of June 2020 with a view of having a final version of the plan by end of June 2020	GREEN ↔
----	--	---------	---	------------

	Manifesto Pledge	Date for delivery	Actions taken	RAG
14	We will start the construction of 120 council and affordable homes, plan the development of over 250 more, and launch a key worker housing scheme	Mar 2020	Manifesto Pledge has been met On 12 development sites, there has been a handover of expected 20 new builds, but the Covid virus has delayed the development programme of a further 50 nearing completion. The award for phased demolition of Tower & Ashborne is in place. We acquired land at Langley college for the development of 100 new homes and procurement are actively supporting the tender process for construction vision of 263 homes.	✓
15	We will invest £8 million to provide additional decent, affordable rented homes in Slough	Mar 2020	Manifesto Pledge has been met We have delivered £8m investment for 2019/20 through programs for the improvement of health & safety compliance related works such as electrical systems and fire prevention that have accounted for 4468 differing actions to the end of march.	✓
16	We will bring forward proposals for a co-operative/tenant-led housing initiative to offer more choice and accountability for those in need of affordable rented housing	Jan 2020	Manifesto Pledge has been met The creation of a community led society via the DISH is with solicitors and progressing to registration which as a holding company is in place. We have taken a further step forward in the creation of DISH as a registered provider for profit and separately for not for profit as we have approached the regulatory body with a case for registration. We are advised by homes England process requirements is to create an interim a shadow board, which is being formed and led by the service lead for housing development & contracts.	✓

17	We will do more preventative work to tackle street homelessness, investing £250,000 in local homelessness initiatives	Mar 2020	The Rough Sleeper Outreach Team have been working steadily to improve the outcomes for rough sleepers. This year the official rough sleepers' count was 25, down on last year's figure of 27. This doesn't tell the whole picture. During the year, the number of rough sleepers on the streets fluctuated and they are never the same. At the end of the year, 46 rough sleepers were housed and Covid kicked in right at the end, which saw 78 rough sleepers accommodated temporarily.	
18	We will invest £4 million in repairs, modernisation, structural and environmental improvements to tenants' estates and homes, and pilot a new app that allows council tenants to see their repairs and account information in real time	Mar 2020	<p>Manifesto Pledge has been met</p> <p>The piloting of the new repairs app is ongoing. The take up is under review as Osborne seek to introduce a new operating system, and there has been significant dialogue as focus on achieving fundamental customer care service.</p> <p>The environmental program is ongoing, and garages sites are either upgraded for modern parking or decommissioned for development. These are in progress and investment of £1m has been achieved and further progress is underway.</p> <p>The de-designated sites have had all asbestos surveys and removals with 5000 tasks complete. The low rise blocks have also been surveyed and tasks undertaken on the 491 sites. The sprinklers have been fitted in both high rise blocks and Broom & Poplar.</p>	
19	We will help establish and facilitate a private tenants' association to give private renters a voice	First meeting October 2019	The first meeting took place on Tuesday 29 October 2019 at St Martin's Place. It was not well attended but we had presentations about general private sector conditions; a presentation about standards and what to expect from your landlord; a presentation from Shelter and on about retaining your tenancy. Unfortunately, the next meeting was planned for March 2020 but due to Covid 19 and social distancing, this meeting did not take place.	GREEN 

	Manifesto Pledge	Date for delivery	Actions taken	RAG
20	We will work with dentists and health partners to improve local children's oral health	March 2020	<p>SBC's early years (EY) and prevention service is continuing to work in partnership with the Oxfordshire oral health team. All 10 children's centres were re-assessed in Oct 2019 as part of the Slough Healthy Smiles scheme and all secured gold accreditation for the second consecutive year. The centres are supporting other local EY settings to gain accreditation. 11 EY settings and 2 maintained nursery schools have gained the Slough Healthy Smiles accreditation, with 9 of them achieving gold status.</p> <p>The starting well dental practices across Slough ran open days during October half term 2019, with further dates scheduled during the February half term for families to bring children to register with their local dentist. The dental practices have been working in conjunction with reception classes in 5 primary schools across the town, continuing to support them with tooth brushing. The EY health improvement officer, funded by Public Health, will work with the Oxfordshire oral health team to support these primary schools to gain their accreditation for the good practice they have implemented.</p> <p>The EY health improvement officer and the Berkshire Healthcare Foundation Trust (BHFT) oral health practitioners have collaboratively delivered workshops for parents with the focus on healthy eating to support reducing obesity in under 5's across Slough and promote improved oral health. A range of EY providers have benefited from this partnership working and more targeted work is planned over the next few terms.</p>	<p>GREEN ↔</p>


21	We will become a disability-friendly town and improve mental health support services, to support more people and help them into sustainable employment	Ongoing	<p>We will continue to develop co-produced asset based approaches and contribute to building more community resilience, which supports better mental and physical health. This will be further developed through the Recovery College network and in partnership with colleagues from SPACE consortium and the Well-Being social prescribing service. The approach will focus on the success of the Independent Placement Support (IPS) service which proactively supports people in finding employment. The co-produced approach will include a bespoke Mental Health website platform that will be informative about many elements of health promotion and how to get involved across the town.</p> <p>Co-produced asset-based development has gone from strength to strength, and received deserved accolades by Slough peer mentors being nationally recognised. Peer mentors have co-created and co-produced preventative approaches across town, including a development of training courses, five peer mentors action-researchers working across town and council, 11 participating in research by Oxford University and 18 presenting at conferences.</p> <p>We have also been successful at increasing employment opportunities both within our services and externally by linking up with employers.</p> <p>In addition, an outstanding website capturing our asset-based approach www.EnablingTownSlough.com was co-produced and successfully launched at a conference in March to an audience at The Curve. All who were involved in the development and design of this unique website felt empowered by this project.</p>	<p>GREEN ↔</p>
----	--	---------	--	--------------------

22	We will work with our residents, service users and partners to set up a network to jointly design future health and social care services	Ongoing	<p>Manifesto Pledge has been met</p> <p>The Network is becoming well established and has been involved in a number of initiatives. These include:</p> <ul style="list-style-type: none"> ➤ Working with Healthwatch to co-design a new framework for enter and view visits to Slough care homes. ➤ Developing a new floating support service and selecting a new provider. ➤ Providing comments and feedback on the draft Housing Strategy. ➤ Successfully bidding to use the Open Doors shop for a monthly community forum. ➤ Attending a number of forums and partnership boards. <p>The co-production network will be involved in a number of key commissioning projects over the coming months.</p>	✓
23	We will build on the success of the reinstated Slough Half Marathon by introducing a stand-alone family fun day around the new annual 5k run in Upton Court Park	<p>Jun 2019</p> <p>Oct 2020</p>	<p>On 22nd June 2019 we had the Great Get Together in Herschel Park with more than 1,000 people attending.</p> <p>On 23rd June the 5k fun run took place in Upton Court Park with more than 360 people taking part.</p> <p>This years 5k family run has been postponed due to Covid19. Tender submissions for a external provider to run Slough's Half Marathon have been received and these are currently being evaluated.</p>	GREEN ↔
24	We will continue supporting the work of the Safer Slough Partnership; building on the success of their campaign against modern slavery and helping deliver the 'Choices' campaign to reach 2,000	<p>Mar 2020</p> <p>Autumn 2019</p>	<p>Manifesto Pledge has been met</p> <p>In October 2019 we ran a 6 week campaign highlighting various forms of slavery and how it can affect children and adults. This campaign directed people to use the national Modern Slavery Helpline phone number as a single point of contact, and we hope</p>	✓

people in 2019/20

to see a rise in call from Slough as people report their concerns.

Data from the modern slavery helpline demonstrates that during October - December 2019, when wave 2 of the Safer Slough Partnership Modern Slavery campaign ran, 6 calls were received from Slough regarding concerns of modern slavery; following the campaign, between January-March 2020, 10 calls were received. Whilst we have not seen the same level of increase as was witnessed for wave 1 of the modern slavery campaign, calls to the modern slavery helpline remain higher than they were prior to campaign work beginning in Oct 2018.



In total since the Choices programme started in Slough, over 7000 pupils have benefitted targeting drivers of vulnerability and supporting them to avoid gangs, sexual exploitation and radicalisation. From Q2-Q3, two primary schools dropped out of the programme. So, as of January 2020, there are 18 primary schools still delivering the year 5 and 6 programme and, in total,

the programme will reach over 144 teachers trained and over 1,000 sessions for 3,280 pupils delivered this year. In a recent Ofsted inspection of Ryvers Primary School in Slough, the inspectors reported the “pupils feel safe in schools and learn how to manage risks. The ‘choices’ scheme helps pupils to consider the impact of their actions and how they can overcome peer pressure” (Ofsted, October 2019). The programme also being rolled out to 9 secondary schools which is completing design phase, with delivery starting this term.

Delivery of the school based Choices Programme has been somewhat impacted by the Covid-19 pandemic, as a result of schools being closed due to government lockdown restrictions.

The pandemic has provided a timely reminder of the skills young people need in this unpredictable and rapidly-changing world, such as informed decision-making, creative problem solving, and, adaptability. All of these skills are core components in the delivery of the Choices Programme, but under present circumstances, to ensure the development of these skills remains a priority for all young people, resilience must be built into our educational systems. This must be done in a way that guarantees broad access for all to avoid a situation where the digital divide becomes more extreme.


Current focus is centred around the development of a remote learning module and framework, which would support the choices programme being delivered virtually within the home environment. Delivery will focus initially on Year 6 owing to the transition to secondary school having been identified as a pivotal point within a young person's development. Remote delivery within the home environment would also better enable parents to engage with their children in topics explored within the programme, allowing learning to continue beyond the classroom environment.


25	We will tackle inequalities locally and work to improve health, life chances and opportunities for all our residents	Ongoing	<p>Slough Inclusive Growth Strategy helps to outline how we can support communities into employment and training. Strategy is due to be adopted by Cabinet in June.</p> <p>Research on how Slough residents feel about their health has now been reported to Wellbeing Board and Health Scrutiny as planned in Sept-19. Findings have been published online: Slough Health Beliefs.</p> <p>Smoking remains a priority. An external funding bid for additional smoking cessation funding to the Better Care Fund was unsuccessful in Q3. However, we are now reviewing our approach with a view to a broader tobacco control. In Q4 in response to Covid-19, we drove a multi-media campaign to 'Quit for Covid' due to the emerging links with worse outcomes for smoking.</p> <p>The new integrated wellness service, 'Health & Wellbeing Slough' launched on April 1st 2020. It covers our key prevention programmes, including stop smoking, weight management, falls prevention, NHS health checks, behaviour change, brief alcohol interventions and oral health. In Q4, in response to Covid-19, it shifted a large proportion of its services to telephone and digital offer.</p>	<p>GREEN ↔</p>
----	--	---------	---	--------------------

	Manifesto Pledge	Date for delivery	Actions taken	RAG
26	We will invest £3 million and bring our IT service in-house; to ensure better outcomes in our customer services, more resident-friendly communication channels and faster response times for service requests	IT Insourcing due 31 Oct 2019 Investment Projects – to be decided in conjunction with Transformation - ongoing	<p>Arvato contract exit has now concluded and services have transferred successfully with the Q3 focus on stabilising services and understanding current operational practices. This has now been completed.</p> <p>To support the transfer a number of contingencies have been put in place to support customer services provision:</p> <ul style="list-style-type: none"> ➤ A new call centre telephony solution has been successfully implemented to provide more resilient call back functionality and improved reporting - in place and fully operational. ➤ An extension to the current CRM solution has been commissioned to ensure continuity of service - in place and fully operational. ➤ Data mapping and development work is ongoing as per business need but have multiple reports that have helped provide insight to service development relating: <ul style="list-style-type: none"> • LMP Decant, • Web site traffic, • UC claimants in Slough, • Top Debtors in Slough – currently being updated to include more services : ASC / Parking • Event management - and bonfire ticket sales • Hubs and ward profiles • Census Data support • Service request insight made through Customer Services <p>➤ A business case for a customer insight tool that helps to</p>	GREEN N ↔

			<p>identify households at risk of financial crisis, which will assist our work in moving from reacting to customers queries to working on the root causes of why people need to contact the council has been agreed through the governance boards and is now pending an IT Technical review.</p> <ul style="list-style-type: none">➤ IT has been fitted to all occupied floors in the new council HQ at 25 Windsor Road.➤ A new corporate telephony solution has been rolled out in conjunction with a remote working programme.➤ A comprehensive IT health check is being undertaken on returning infrastructure to identify priority risk and investments required. Penetration testing currently being undertaken to identify vulnerabilities. Remedial plans being developed.➤ A new digital platform solution (Jadu) has been procured, and workshops were held with all business areas regarding preparing processes for new website. The procurement for integration delivery partner is ongoing. ➤ Office 365 pilot is ongoing. ➤ Large volume of remote working kit (laptops, mobile phones, remote access tokens) was rolled out in response to Covid lockdown. ➤ Bluejeans video conferencing has been enabled for remote collaborative working. ➤ Work now is commissioned to investigate an appointment system for the local access points - to manage demand and support the wider transformation principles of self service resulting from the decision to introduce a localities	
--	--	--	---	--

			<p>offer to the residents.</p> <ul style="list-style-type: none"> ➤ Blue Badge payments are now available for payment on line through Civica - this in turn will help manage the demand into the local access points as well as improve access channels to make payments and support the councils ambition to move to Cashless. ➤ Licensing payments have now been enabled for payment online via Civica – all in preparedness to move to the locality model as well as improve access / manage demand and to support the Cashless project. ➤ Business case developed relating to Pay point to arrange payments for LWP - Contract being reviewed with corporate finance to confirm contract matters. 	
27	We will launch a £15 million 'Community Hubs Strategy', starting the construction of brand new community hubs in Chalvey and central Langley and planning new hubs in Cippenham and Wexham	New Chalvey School and hub January 2020	<p>Localities Strategy Workstream established to lead on the Transformation agenda for locality working and delivery. First workshop has happened with attendance from Subject Matter Experts and SLT colleagues from across the council as well as PMO and GateOne representatives.</p> <p>Work has continued on site to build the new Chalvey School and hub but the construction programme has been affected by COVID-19 and the opening is now expected to be delayed until January 2021.</p>	GREEN ↔




28	We will involve residents in shaping 'meanwhile' improvements and in the longer-term redevelopment plans for the town centre	Ongoing	<p>Continue to promote consultation events set out by Developers. Most recent is Slough Central by British Land.</p> <p>Working with HOME Slough to support events and activities as part of the Meanwhile offer by British Land.</p> <p>Established the Slough Town Association of Residents (STAR) group to help inform, shape and engage with us on Clean Safe Vibrant TC Programme as well as the Town Centre Vision.</p> <p>Working with the STAR group and stakeholders on the SloughNow concept to gauge their interest and explore what they would like to see in their Town Centre.</p>	<p>GREEN N ↑</p>
29	We will add further discounts to our new Residents' Privilege Scheme, the 'Slough app'	Ongoing	<p>Manifesto Pledge has been met</p> <p>Explore Slough App went live on 24 June 2019. Working with businesses to ensure we keep offers live and plentiful.</p>	

30	We will actively promote a fully inclusive registrar's service with increased marketing and promotion for LGBT+ weddings and celebrant services	Ongoing September 2019 December 2019	<p>Manifesto Pledge has been met</p> <p>We have seen a significant increase in LGBT+ ceremonies this year. The trend continues upwards since last reporting in this respect. We have done 11 LGBT ceremonies this calendar year, 8 this financial year (civil Partnerships and Weddings).</p> <p>We make sure that anyone marrying or celebrating their civil partnership have a welcoming and special experience. We are very inclusive and celebrate all our citizens using our noteworthy services, we include LGBT weddings and celebratory services photos on our Facebook page.</p> <p>Preparation for marketing campaign to focus on 2020 session and incorporate new venues. Work on marketing to commence once newly appointed Group Manager arrives in November 2019. The new Group Manager joined the service in November 2019 and is looking at business and marketing strategies across her service areas including licensing new venues, civil and partnership ceremonies etc).</p>	
31	We will bring forward plans for a new arts, entertainment and cultural offer at the former Adelphi Cinema site, while protecting the building's heritage	Ongoing	A discussion has been held between Service Leads to ensure that work progresses subject to finance availability. It is estimated that a feasibility for the site will begin in early 2021.	GREEN N ↔

	Manifesto Pledge	Date for delivery	Actions taken	RAG
32	We will continue regenerating our town; bringing forward detailed plans for the Montem Leisure Centre site, the Canal Basin and the former Thames Valley University site	Ongoing	<p>Work is progressing on all schemes with a major focus being the emerging town centre framework masterplan. This is due to be presented to Cabinet in September 2020.</p> <p>SBC and SUR signed an option agreement in November 2019. The following steps will include refining the masterplan for the site to determine the appropriate levels of housing, employment and community uses in Q1 2020 with the aim of submitting a planning application in November 2020.</p>	GREEN ↔
33	We will begin work on two new hotels with ground floor branded restaurants, affordable shared ownership homes and an attractive public realm, on the former Slough Library site	Ongoing	Construction has begun on site and works are scheduled for completion by spring 2021.	GREEN ↔
34	We will help the owners of the High Street shopping centres to deliver their ambitious plans for the northern side of Slough High Street, and work with partners to shape a regeneration plan for the former Horlicks factory	Ongoing	<p>Ongoing discussions with British Land on the masterplan for the site. Their Slough Central public consultation launched May 2020.</p> <p>Horlicks Planning Application approved.</p> <p>S106 agreement signed.</p> <p>Horlicks Factory redevelopment work has begun.</p>	GREEN ↑
35	We will redevelop the former Alpha Street car park site to provide new affordable homes	December 2020	<p>Manifesto Pledge has been met</p> <p>The site has been developed by Slough Urban Renewal to provide new homes. Construction onsite commenced in December 2019 with a view to handover in December 2020. James Elliman Homes are intended to acquire for use for social housing.</p>	✓

36	We will bring forward plans for a 'meanwhile' improved food and beverage offer for the town centre while major regeneration takes place	Ongoing	<p>Exploring opportunity to work with ARUP on a holistic Town Centre Meanwhile Strategy, which would propose relevant meanwhile activities on appropriate sites with the most viable operators. This strategy would inform all developers in the Town Centre in their own meanwhile planning for their individual site.</p> <p>Exploring options for a Social Enterprise Quarter, Food & Beverage and Cultural meanwhile uses in the shopping centre which encourages local groups to occupy empty units and influence the increase of footfall in the area.</p> <p>Meanwhile use discussions with partners are picking up pace with a number of opportunity sites being reviewed for meanwhile uses in the town centre.</p>	<p>AMBER ↔</p>
37	We will significantly improve the public forecourt to the north side of Slough station and deliver improved paths and walking routes in and around the town centre	March 2021	<p>Public Realm design underway and negotiations with Net Rail and GWR to construct the forecourt are ongoing.</p> <p>Paths to connect the Town Centre and rail station are being secured through the planning process with the SUR Stoke Wharf scheme plus a new footbridge across the canal. Cabinet approval now secured (September Cabinet) designs proceeding.</p> <p>Designs and location are near completion and now awaiting discussion with the SUR. Planning App still awaited.</p>	<p>GREEN ↔</p>

	Manifesto Pledge	Date for delivery	Actions taken	RAG
38	We will improve the learning environment for local children, investing £12 million in expanding our secondary schools and £14 million in Special Educational Needs and Disability provision	2021-2022	<p>£12.4m spent from 2019-20 on providing a site for Grove Academy and an expansion of places at Langley Grammar School.</p> <p>£3.1m spent in 2019-20 providing new SEND Resource Unit at Marish Primary Academy.</p> <p>£328K spent in 2019-20 on providing refurbished buildings for Haybrook College and Littledown School and improving access at Arbour Vale.</p>	GREEN ↔
39	We will facilitate a brand new through-school with community sports provision in Chalvey	October 2020	<p>In Q1 2019, Slough completed the acquisition of 2 shop/residential sites on Chalvey High Street and disposed of them to the DfE to create the playing fields for the new school. Utility disconnections and diversions are interfering with programme delivery and causing some phasing delays.</p> <p>Refurbishment of the Orchard Community Centre is complete.</p> <p>Chalvey Community Centre users and Chalvey Nursery buildings are currently using temporary accommodation. Construction of the new school and Chalvey Hub are progressing well on site and will be complete by the end of 2020.</p>	GREEN ↑
40	We will provide all our looked-after children with leisure passes and council tax exemptions until the of age 25	Ongoing	<p>Manifesto Pledge has been met</p> <p>Offer has been designed and approved. Implementation of offer is now being undertaken.</p>	✓

41	We will invest £1.4 million in our Children's Services Trust to ensure they can continue to meet the needs of vulnerable children in Slough	Financial Year 2019-2020	<p>Manifesto Pledge has been met</p> <p>Secured revenue funding of £1.4 million growth for SCST Children's Services. This was approved by Cabinet in February 2019.</p>	
42	We will launch the 'Slough Academy' giving our residents greater opportunities to access apprenticeships and training, to gain the skills they need to get on	Ongoing	<p>Slough Academy was launched in Nov-18 and currently promotes apprenticeship opportunities to all SBC colleagues through internal communications.</p> <p>Apprenticeship opportunities not filled internally are promoted through communications externally in Slough.</p> <p>As at May 2020, we can report the following progress:-</p> <p>28 Apprenticeships in SBC</p> <p>28 Apprenticeships in flight of which 22 are Slough residents (79%)</p> <p>17 existing staff on Apprenticeships of which 14 are Slough residents (82%)</p> <p>11 external new Apprentice recruits, of which 8 are Slough residents (73%)</p> <p>14 Apprenticeships in development.</p>	<p>GREEN</p> 
43	We will work with our partners to lower the exposure of our children and young people to youth violence and gang-related activity	June 2019	<p>The Early Intervention Youth Fund project continues to deliver in Slough, funded through the Thames Valley Wide bid – Slough was able to access the following,</p> <ol style="list-style-type: none"> 1. Upskilling professionals and raising awareness 2. Tackling Exclusion in Schools 3. Detached youth work 4. Intensive work with young people who are engaged in 	<p>GREEN</p> 

			<p style="text-align: center;">gangs activity</p> <p>Ongoing</p> <p>Tier 1c – Training for professionals - Workshops aimed at frontline professionals to raise awareness and develop skills in relation to young people and gangs. Delivered by Reach Every Generation, Gavin McKenna, Director. There was a training day on 30th September and another training day on 20th November.</p> <p>October 2019</p> <p>The two violence task force sub groups have now been disbanded, having reported on there findings. The Task Force is now focused on delivering a number of projects that have been formed following this research.</p> <p>Covid-19 has led to some work being stopped due to staff reductions and initial management response. Where possible, agencies have continued to progress actions and continue to develop our joint response.</p> <ul style="list-style-type: none">• Work is progressing to join up information held by the council into one online portal. This will enable frontline staff and residents to quickly find help and support across a range of early help and supportive and preventative interventions• Colleagues in education are working to rationalise the processes used to oversee and manage school exclusions and managed moves.• Colleagues in the voluntary sector are working with young people to develop a counter narrative around Knife crime. This project is led by young people and will create a number of messages designed to help young people make the right choice regarding carrying and using knives.• A new detached youth team has been created within the council to identify and work with young people to divert them from violence.• The Choices programme, delivered in Schools, is currently on hold. The team are working with Schools on alternative	
--	--	--	--	--

			delivery models.	
--	--	--	------------------	--

- The project to expand CCTV coverage in Salt Hill Park started in February, but due to the current pandemic, is on hold.